Texas
Department
of Transportation

Professional Engineering Procurement Services
(PEPS) Division
Solicitation Number: 36-5RFP5114

October 9, 2014 — This Solicitation has been changed.

The following sections have been revised as follows:

Professional Services — HUB Subcontracting Information

Possible Subcontracting Opportunities by TxDOT Precertification Group or

Category, or Non-Listed Group or Category

Group Categories Group Name

11 11.1.1,11.2.1 Construction Management

12 12.1.1,12.1.2,12.2.1 Materials Inspection and Testing
14 14.1.1,14.2.1, 1431, 1441 Geotechnical Services

18 18.1.1,18.2.1 Miscellaneous

Non-Listed NLC1 “Utility Adjustment Coordination”
Work NLC2 “Construction Scheduling
Categories NLC3 Support — General”

“Environmental Inspections”

Original Posting Date: September 29, 2014
Posting Period: 15 Days

REQUEST FOR QUALIFICATIONS (RFQ) TO CONTRACT

FOR
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INDEFINITE DELIVERABLE CONTRACTS




STREAMLINED PROCESS (WITH INTERVIEW) — WITH HUB
GOAL

The Texas Department of Transportation (TXDOT) intends to enter into six (6) indefinite
deliverable contracts with prime providers pursuant to Texas Government Code,
Chapter 2254, Subchapter A, and 43 Texas Administrative Code (TAC) §89.30-9.42, to
provide the following services.

The approximate amount for each contract is $3,500,000, which is included for
informational purposes only and may be adjusted by TxDOT.

The contracts will be assigned to providers in order of rank. The contracts with the
highest estimated values will be assigned to the highest ranked or top providers
selected, and so forth until all of the contracts have been assigned. The contract
amounts are included for informational purposes only and may be adjusted by TxDOT.

Description of Services to be Provided:

The PEPS Fort Worth Service Center is advertising for the following type of Engineering
service, Construction Engineering & Inspection (CEl), involving the inspection of
roadway, bridge, and related highway structures to ensure construction is in accordance
with plans and specifications. The provider inspects and conducts materials testing to
verify materials meet required specifications, monitors daily production and materials
assigned to the project, and documents work progress performed for payment.

It is expected at the time of the solicitation that work will be primarily in the San Angelo,
Abilene, Odessa, El Paso and Fort Worth districts, but work may be required in other
districts.

For additional information, the following files are attached to this solicitation:

e TxDOT Contract Template
e Draft - Services to be Provided by the State
e Draft - Services to be Provided by the Engineer

Statement of Qualifications (SOQ) Deadline and Submittal Information:
SOQs must be received prior to 12:00 p.m. CT, on Tuesday, October 14 2014.

Any SOQs received after the deadline date and time shown above will not be
considered.

SOQs will be accepted by hand delivery to TxDOT, PEPS Fort Worth Service Center,
2501 SW Loop 820, Fort Worth, TX 76133, Attention: Joe McCarthy, or by mail
addressed to TXxDOT, PEPS Fort Worth Service Center, 2501 SW Loop 820, Fort
Worth, TX 76133, Attention: Joe McCarthy.

SOQs will not be accepted by fax or electronic mail.

To verify that the SOQ was received, the provider may contact the managing office by
email, at Joe.McCarthy@txdot.gov, using the standard subject line “Verification of SOQ
receipt, Solicitation # 36-5RFP5114.

Conflict of Interest:

Page 2 of 12



TxDOT requires that its consultants and subconsultants be able to work solely in
TxDOT’s interest, without conflicting financial or personal incentives. TxDOT reserves
the right to disqualify any prime provider or subprovider, or to place contractual limits on
work or on personnel, if there is a conflict of interest that might affect or might be seen
to affect the prime provider's or subproviders’s duty to act solely in the interest of
TxDOT.

A conflict of interest may involve conflicting incentives with regard to the firm as a
whole, or any employee. The conflict may arise between the provider’s work under a
contract entered as a result of this solicitation and a relationship involving TxDOT, a
construction contractor, another engineering firm, a materials testing firm, a third party
affected by the project, a subprovider for any other consultant or contractor, or any other
entity with an interest in a project on which work is performed under a contract entered
as a result of this solicitation.

Evaluation Criteria:

SOQs submitted in response to this Solicitation will be evaluated according to the
criteria provided in the Attachment 2: Questions and Responses Template.

Questions and Responses (Q&R):

Firms must respond to the questions stated in Attachment 2: Q&R Template.
Responses must be submitted on the Q&R Template. No other format will be accepted.

Responses are limited to space allotted in the Q&R Template. Content outside the
space allotted in the Q&R Template will not be evaluated. Additional pages will not be
accepted, except for the attachments listed under the section SOQ Submittal Format.

Any false statement provided by a firm may void the submitted response. TxXDOT may
take any additional action provided by law regarding false statements submitted as part
of the solicitation.

Work Cateqories and the % of Work Per Cateqory:

Attachment 5 — Project Team Composition (Part 3 of 3) form indicates the categories
that are engineering and design related services. Refer to the Administrative
Qualification Requirements section to ensure that all requirements are met for
applicable firms.

Standard Work Categories:

11.1.1 Roadway Construction Management & Inspection (35%)
11.2.1 Major Bridge Construction Management & Inspection (17%)
12.1.1 Asphaltic Concrete (12%)

12.1.2 Portland Cement Concrete (9%)

12.2.1 Plant Inspection and Testing (2%)

14.1.1 Soil Exploration (6%)

14.2.1 Geotechnical Testing (2%)

18.2.1 Subsurface Utility Engineering (2%)

Non-Listed Work Categories (NLCs):
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NLC-1 Utility Adjustment Coordination (5%)

Description: This category involves holding utility coordination meetings with individual
utility companies, coordination and communication with utilities, and utility agreement
preparation.

Minimum Requirements: The team must include one (1) individual, as task leader, with
two (2) years demonstrated experience in utility coordination and agreement
preparation as a Lead Worker.

NLC-2 Construction Scheduling Support - General (5%)

Description: Construction Project Scheduling, Analysis and Review. This category
includes the performance of scheduling, analyzing, monitoring and evaluating highway
construction project progress using the critical path method technique for project
scheduling.

Minimum Requirements: The team must include one (1) Professional Engineer with a
minimum of three (3) years of responsible charge experience in scheduling, analyzing,
monitoring and evaluating a construction project progress using the critical path method
technique. This employee must be knowledgeable in techniques used in highway
construction and have experience in using SureTrack, Microsoft Project, Primavera P3
or P6 Project Management and Claim Digger software performing the following:
e Scheduling and tracking a project’s progress.
¢ Identifying the schedule activities that control the overall construction time or the
critical path.
e |dentifying and measuring the impact any change has on a project schedule.
¢ Providing recommendations to resolve the time, scope, and cost aspects of
project changes or delays.
NLC-3 Environmental Inspections (5%)
Description: Conduct environmental inspections at roadway construction project site for
Storm Water Pollution Prevention Plan (SW3P), the Environmental Permits Issues and

Commitments (EPIC) Sheet, Construction General Permit (CGP), and District Standard
Operating Procedures (SOP).

Minimum Requirements: The firm must employ:

e One (1) task leader with a minimum of five (5) years of demonstrated
construction storm water inspection experience. The person must have a
working knowledge of the Texas Commission on Environmental Quality’s
development and storm water quality Best Management Practices.

e Sufficient inspection staff with construction storm water inspection experience to
perform these activities

Major Work Categories:

11.1.1 Roadway Construction Management & Inspection
11.2.1 Major Bridge Construction Management & Inspection
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12.1.1 Asphaltic Concrete
12.1.2 Portland Cement Concrete
Precertification Requirements:

Standard Work Categories:

Task leaders, must be precertified by the SOQ deadline date and time specified in this
Solicitation, for each of the advertised work categories they are identified to lead.
Precertification status of subprovider task leaders, by individual, can be verified through
the CCIS database using the Employee Precertification Categories query tool with a
CCIS employee sequence number.

Non-Listed Work Categories:

Precertification is not applicable to non-listed categories (NLCs). Each proposed task
leader of a NLC must show their qualifications to meet the minimum requirements on
Attachment 6: NLC Template. This attachment will only be used to determine if
minimum requirements are met. The content of the attachment will not be evaluated.

Annual Firm Renewal Requirement:

Annual renewal is governed by Section 9.33(i) of Title 43 in the Texas Administrative
Code (TAC). The following is a summary of that requirement.

All precertified firms must complete the annual renewal process between January 1 and
March 31 each year to maintain Active status for the firm. Active status is required for
prime providers and subproviders with task leaders identified for standard work
categories. As applicable, firms must obtain Active status by the RFQ deadline date
and time specified in this solicitation. Active status is not required for firms proposing to
perform only NLC services. Additional information on annual renewal for precertified
firms is available on TxDOT'’s internet web site at: Annual Renewal for Precertified
Firms

A list of Active precertified firms is available at: Active TXDOT Precertified Firms

Administrative Qualification Requirements:

Administrative qualification is not required to compete for solicitations using this
process.

When applicable, administrative qualification is a process used by the department to
verify that a provider has an indirect cost rate that meets department requirements.

Administrative Qualification is governed by Section 9.34(b) of Title 43 in the Texas
Administrative Code (TAC).

Requirements are summarized on TxDOT’s website, which includes a list of firms and
their administrative qualification status. The website is found at the following location:
Administrative Qualification

The TAC exempts non-engineering firms and certain service types from administrative
qualification. For such firms and service types, an indirect cost rate is not required.
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For information purposes only, Attachment 5 - Project Team Composition Form (Part 3
of 3), indicates the work categories that are exempt from administrative qualification for
this solicitation.

For firms not subject to exemption, if selected, an indirect cost rate is necessary for rate
schedule development. These firms have two options:

e Be administratively qualified by selection notification, or
e Accept the TXDOT developed indirect cost rate of 145%.

Administrative qualification information is for TXDOT use only. This information will only
be released with the approval of the provider or as required by state or federal statute.

Prime Provider Certification Statements:

See Attachment 1: Cover Page for certification information. The prime provider must
certify that they meet the following requirements:

e The prime firm is registered or licensed with the Texas Board of Professional
Engineers. If proposing as a joint venture, the requirement applies to each joint
venture member.

¢ Individuals on the project team are currently employed by either the prime
provider or a subprovider firm identified on the team.

e A professional engineer registered or licensed in Texas will sign and seal the
work to be performed on the contract.

e The prime provider shall perform at least 30 percent of the contracted work with
its own work force.

Project Manager Requirement:

The prime provider’'s project manager, as proposed in the SOQ, is required to be a
registered Professional Engineer licensed in Texas by the SOQ deadline specified in
this Solicitation.

Project Manager Commitment:

TxDOT expects the prime provider to commit its project manager, as proposed in the
SOQ, to the duration of the contract. TxDOT further expects the project manager’s
commitment to the contract to include commitment as project manager to each work
authorization without further delegation or substitution over the course of the contract.
In selecting a provider, TXDOT evaluates the project manager’s qualifications and skills
against the specific requirements and unique demands of the contract. The project
manager’'s commitment to the duration of the contract, therefore, is of key importance to
TxDOT. Project manager replacement, while not strictly prohibited, will require TXxDOT'’s
prior consent. Any such replacements will be subject to the terms of the agreement.

Joint Venture Requirements:

TxDOT allows joint ventures. Submittal of a joint venture proposal is at the discretion of
the provider. A joint venture is considered the prime. In order for a joint venture to be
precertified, each firm included in the joint venture must be precertified, unless a firm is
performing only work identified by non-listed work categories. All joint venture parties
must be clearly identified.
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A single project manager must be identified on Attachment 4: Organization Chart to
represent the joint venture.

All joint venture parties will be required to sign the contract and take equal 100%
responsibility for the contract. Refer to Prime Provider Certification Statements
section for additional requirements.

Employment Law:

A prime provider or subprovider currently employing former TXDOT employees must be
aware of the revolving door employment laws and rules, including Government Code,
Chapters 8572.054 and 82252.901 and Texas Administrative Code, Rules §10.6,
810.101, and 810.102. The firm and former TxDOT employees are responsible for
understanding and adhering to these rules and laws.

State of Texas Historically Underutilized Business (HUB) Subcontracting Plan
(HSP) Requirement:

This is a state-funded contract and it has been determined by TxDOT that there are
probable subcontracting opportunities in the scope of work for this contract. The
assigned HUB subcontracting goal for participation in the work to be performed under
this contract is 15% of the contract amount.

Each subprovider listed to meet the assigned HUB subcontracting goal must be HUB-
certified in the Business Category applicable to the type of service being offered by that
firm. For example:

e A firm offering architecture, engineering, or surveying services must be HUB-
certified in Business Category 05: Architectural/Engineering and Surveying
Services.

e A firm offering another type of service, such as environmental services, must be
HUB-certified in either Business Category 05 or Business Category 06: Other
Services Including Legal Services.

A firm not HUB-certified in the Business Category applicable to the type of service being
offered will not be counted toward the assigned HUB subcontracting goal.

Detailed information on HUB subcontracting is shown at the end of this solicitation
under the Professional Services - HUB Subcontracting Information section.

This is a state-funded contract and a State of Texas HUB Subcontracting Plan is not
required.

Statement of Qualifications (SOQ) Submittal Format:

The prime provider must submit six (6) duplicate original SOQs. Each SOQ must be
submitted with a single staple in the upper left-hand corner. No other binding will be
accepted.

The SOQ submittal must consist of and is limited to the following attachments in
numerical order:

Attachment 1: SOQ Cover Page — See the fillable file attached to this Solicitation.

Attachment 2: Questions & Responses (Q&R) Template — See the fillable file
attached to this Solicitation.
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Attachment 3: Graphics Page - A graphics page may be submitted to support the
responses in the Attachment 2 - Q&R Template. The graphics page may include
drawings, diagrams, charts, tables, or other visual aids. This attachment is limited to
one (1) 11" x 17" page, single-sided. For scanning and legibility, a minimum font
size of 10 point must be used, and Arial font is preferred.

(Label “Graphics Page”. If a graphics page will not be included, insert a single page
titled “Graphics Page - Intentionally Left Blank.)

Attachment 4: Organization Chart - The task leaders shown on the org chart must
be consistent with those identified on Attachment 5: Project Team Composition
Form (Parts 1, 2, and 3). Other personnel may be identified at the prime provider’s
discretion. This attachment is limited to one (1) 11” x 17" page, single-sided. For
scanning and legibility, a minimum font size of 10 point must be used, and Arial font
is preferred. The organization (org) chart must contain the following:

e Project manager's and task leaders’ name, and contract responsibilities by
work category.

e The prime provider’'s and subproviders’ name, address, email, and telephone
number, by each firm. The abbreviation of firm names is acceptable.

(Label “Organization Chart”.)

Attachment 5: Project Team Composition Form (Parts 1, 2 and 3) — See the
fillable file attached to this Solicitation. Prime provider and subprovider names
listed in the Project Team Composition (PTC) form should be the legal firm names
as registered with the Texas Comptroller of Public Accounts. For precertified firms,
the firm name in the TxDOT CCIS database should also be the legal firm names as
registered with the Texas Comptroller of Public Accounts. (When complete, three
parts will be available to print. Instructions for completing and printing Parts 1, 2,
and 3 are included on Part 1, under the button labeled “Instructions”.)

Attachment 6: Non-Listed Categories (NLC) Template - See the fillable file
attached to this Solicitation. Complete for each NLC shown under the section for
Work Categories and the % of Work Per Category. Detail how the proposed task
leader for the NLC meets the minimum qualifications to perform the work.

Attachment 7: Non-TxDOT Client Verification Form - This form must list the
contract numbers for any non-TxDOT work referenced in the Attachment 2: Q&R
Template.

Attachment 8: HUB Subcontracting Plan (HSP) - See the section Professional
Services — HUB Subcontracting Information for instructions to download and
complete the required form.

Project Manager or Task Leader Replacement during Selection:

Prior to short list notification, the prime provider’'s project manager may be replaced only
by another prime provider staff person proposed in the SOQ, as approved in writing by
the consultant selection team (CST).

Prior to short list notification, a task leader may be replaced by another precertified
person proposed in the SOQ from the team, as approved in writing by the CST.
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Selection Procedure:

Providers will be short-listed based on their SOQ scores.
A short list meeting with providers advancing to the short list will not be held.

Providers advancing to the short list will participate in an interview. These providers will
be issued an Interview and Contract Guide (ICG) containing instructions for the
interview. The prime provider’'s project manager must be present for and participate in
the interview or the provider will be removed from further consideration. The project
manager may attend only one interview.

Attendance is limited to the following individuals: The task leaders of the major work
categories listed in this Solicitation must attend the interview with the project manager.
Each attendee must be identified in Attachment 4: Organization Chart.

Interviews will be evaluated, and the interview score will be the basis for the selection.
Interviews will be scheduled the week of November 17, 2014.

Contract Information:

Contract execution is expected by December, 2014.
The proposed contract payment type is specified rate / lump sum / unit cost.

Work authorizations (WA) may be issued within the first two years of the contract.
Contract duration is expected through the latest WA termination date.

Work authorizations under the contract(s) will be issued in conformance with TxDOT’s
current policies and procedures.

Debriefs:

Debriefs may be conducted to discuss the provider's SOQ or interview. Note that no
debriefs will be held prior to provider selection. Debriefs for shortlisted providers will be
held after contract execution. Requests for debriefs will be accommodated up to four
months after contract execution.

Special Accommodations:

To request special accommodations pursuant to the Americans with Disabilities Act
(ADA), please notify the contact shown below, a minimum of 48 hours prior to a
scheduled meeting.

Joe McCarthy at Joe.McCarthy@txdot.gov, using the standard subject line:
Special Accommodations, Solicitation # 36-5RFP5114
Questions about this Solicitation:

Questions regarding this Solicitation must be submitted in writing (via email) to Joe
McCarthy at Joe.McCarthy@txdot.gov to be considered. Submit questions using the
standard subject line: Questions & Answers, Solicitation # 36-5RFP5114.

The deadline for submitting questions regarding this Solicitation is 12:00 p.m. CT, on
Monday, October 6, 2014.

Significant and relevant Solicitation Questions and Answers will be posted on TxDOT’s
website by Thursday, October 9 2014. They will be posted under this Solicitation
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Number, at the following location under the button label " Solicitation Questions and
Answers": Contract Solicitation Documents and Information

Professional Services — HUB Subcontracting Information

It is the policy of this Agency to promote and encourage contracting and subcontracting
opportunities for State of Texas certified Historically Underutilized Businesses (HUBS) in
all contracts in compliance with Texas Government Code, Chapter 2161. Respondents
are encouraged to become HUB certified. State of Texas HUB applications may be
found at: http://www.window.state.tx.us/procurement/prog/hub/hub-forms . The rules for
the State of Texas HUB Program can be found in 34 TAC 8820.10 — 20.28 on the Texas
Comptroller of Public Accounts (TxCPA) website under Historically Underutilized
Businesses (HUB) Program.

The following table includes probable areas of subcontracting, but in no way should be
considered an exhaustive list. Other areas of subcontracting may be more appropriate
given your business structure and internal resources.

Possible Subcontracting Opportunities by TxDOT Precertification Group or
Category, or Non-Listed Group or Category

Group Categories Group Name

11 11.1.1,11.2.1 Construction Management

12 12.1.1,12.1.2,12.2.1 Materials Inspection and Testing

14 14.1.1,14.2.1 Geotechnical Services

18 18.2.1 Miscellaneous

Non-Listed NLC1 “Utility Adjustment Coordination”

Work NLC2 “Construction Scheduling

Categories NLC3 Support — General”
“Environmental Inspections”

For precertified work groups or categories, search the TXxDOT precertification database
for firms precertified in the above categories at the following link: Active TxDOT
Precertified Firms

Search the State of Texas HUB Database for HUB vendors at the following link:
https://mycpa.cpa.state.tx.us/tpasscmblsearch/index.jsp

Minority and women owned business association resources are available for your
subcontracting solicitations to State of Texas HUB vendors at this link:
http://www.window.state.tx.us/procurement/prog/hub/mwb-links-1.

If you have any questions about the State of Texas HUB Subcontracting form, finding
HUB vendors, or the State of Texas HUB Program as it pertains to this RFQ, please
contact the PEPS Division at (512) 416-2218.
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General Guidance for HUB Subcontracting Plan (HSP) Completion

The current State of Texas HSP must be filled out and submitted as an attachment to
the Statement of Qualifications (SOQ) to be considered responsive. Submittal of a State
of Texas Self Performance HSP is not allowed.

If your response to this solicitation does not include a current State of Texas HSP, your
response shall be rejected as a material failure to comply with advertised specifications.
All prime vendors (HUB or Non-HUB) are required to comply.

The current State of Texas HSP can be found at the following link:
http://www.window.state.tx.us/procurement/prog/hub/hub-subcontracting-plan/

Do not complete the HSP Form in its entirety. Not all Sections of the Form will apply to
your SOQ. Work through the Form, following the instructions and completing the
Sections as applicable.

General guidance for each Section is provided below.
Agency Special Instructions/Additional Requirements

The TxDOT assigned HUB goal for this contract is stated above in this Solicitation and
referenced in Attachment 5: Project Team Composition (page 1 of 3). The statewide
HUB goal for professional services is 23.6%. Do not confuse these two goals.

The TxDOT assigned goal applies specifically to this solicitation. Your SOQ will be
screened to verify that your project team meets this goal. Failure to meet this goal will
result in disqualification. Note: If completing Section 2, Item d of the Form, use the
TxDOT assigned HUB goal.

The statewide HUB goal of 23.6% does not apply specifically to this solicitation and is
for informational purposes only.

Section 1, Respondent and Requisition Information

Complete all of the fields shown. The Respondent Name is your firm’s legal name and
entity structure (e.g. Inc., LLC). The State of Texas VID # is either your firm’s 11-digit
Comptroller's Taxpayer Number or nine-digit Federal Employer's Identification Number.
The Requisition # is the Solicitation Number, shown on page 1 of this Solicitation. The
Bid Open Date is the Statement of Qualifications due date, as shown under “Deadline
Date and Time” section of this Solicitation.

Section 2, Subcontracting Intentions

Item a. Self performance is not permitted on this contract. Select Yes, and proceed
to Item b.

Iltem b. List and describe each of your subcontracting opportunities, using the
precertification categories and NLCs, shown above. For each opportunity, determine the
percentage of the contract to be subcontracted to:

1. HUB firms with which you have had one or more continuous contracts in place
for five consecutive years or less;

2. HUB firms with which you have had one or more continuous contracts in place
for more than five consecutive years; and
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3. Non-HUB firms.

Note the aggregate percentage of the contract to be subcontracted to HUB firms
with which you have had continuous contracts in place for five years or less. Proceed to
Item c.

Item c. Determine whether you are using only HUB firms to perform all of your
subcontracting opportunities. If Yes, complete Section 4 and proceed to Attachment A. If
No, proceed to Item d.

Iltem d. Determine whether the aggregate percentage of the contract to be
subcontracted to HUB firms with which your firm has had continuous contracts in place
for five years or less meets or exceeds the TxDOT assigned goal for this contract. (See
Item b.) If Yes, complete Section 4 and proceed to Attachment A. If No, complete Section
4 and proceed to Attachment B.

Section 3, Self-Performing Justification (Not Applicable)

Self performance is not permitted on this contract.

Section 4, Affirmation

Read and affirm, providing signature, printed name, title, and date.
HSP Good Faith Effort — Method A (Attachment A)

Section A-1, Subcontracting Opportunity. Complete an Attachment A for each
subcontracting opportunity listed in Section 2 (Subcontracting Intentions), Item b.

Section A-2, Subcontractor Selection. Follow the instructions in the Form. In the
table, do not list the approximate dollar amounts; leave this column blank.

HSP Good Faith Effort — Method B (Attachment B)

Section B-1, Subcontracting Opportunity. Complete an Attachment B for each
subcontracting opportunity listed in Section 2 (Subcontracting Intentions), Item b.

Section B-2, Mentor Protégé Program. For each subcontracting opportunity,
determine whether you are participating as a mentor and subcontracting to a protégé. If
Yes, proceed to Section B-4. If No, proceed to Section B-3.

Section B-3, Notification of Subcontracting Opportunity. Follow the instructions in
the Form. Use the HUB Subcontracting Opportunity Notification Form, provided.
Proceed to Section B-4.

Section B-4, Subcontractor Selection.

Item a. Follow the instructions in the Form. In the table, do not list the approximate
dollar amounts; leave this column blank.

Item b. Follow the instructions in the Form. If any of the subcontractors listed in Section
B-1 is a non-HUB firm, provide justification. Limit the justification to a simple statement.
A statement of one or two sentences will suffice for most cases.
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TxDOT Receipt Deadline

Receive by:   10/14/14

Time:   12:00 PM (CT)

Solicitation Number:  36-5RFP5114    

Statement of Qualifications (SOQ) Cover Page



Instructions:   ▪ Prime Provider must complete the sections below. ▪ Original signature required.                                                                                       

                      ▪ Print completed forms and submit with the SOQ submittal packet.  



[bookmark: _GoBack]Prime Provider (legal firm name):        



		  CERTIFICATION

		YES

		NO

		FOR TxDOT    USE ONLY



		The Prime Provider Firm certifies that it is registered or licensed with the Texas Board of Professional Engineers.  If proposing as a joint venture, the requirement applies to each joint venture member. 

		|_|

		|_|

		 



		The Prime Provider Firm certifies that the individuals on the project team are currently employed by either the Prime Provider or a Subprovider Firm that has been identified as part of the team.

		|_|

		|_|

		



		The Prime Provider Firm certifies that a Professional Engineer registered or licensed in Texas, will sign and seal the work to be performed on the contract.

		|_|

		|_|

		 



		The Prime Provider Firm certifies that they will perform at least 30 percent of the contracted work with its own work force.

		|_|

		|_|

		



		The Prime Provider Firm certifies that the Project Manager is a registered Professional Engineer licensed in Texas by the SOQ deadline.

		|_|

		|_|

		







CERTIFICATION:

With the signature below, you acknowledge and agree with the certification statements on this form.



I certify that the information in this SOQ represents the knowledge and experience of me, my firm                                  

and subproviders (if any).



Printed Name of Prime Provider’s Project Manager:                        
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WAs Used Contract No.

THE STATE OF TEXAS 8§
COUNTY OF TRAVIS 8§

CONTRACT FOR ENGINEERING SERVICES
Cost Plus Fixed Fee,
Unit Cost, Lump Sum, or Specified Rate
Indefinite Deliverable with Work Authorizations

THIS CONTRACT FOR ENGINEERING SERVICES is made by and between the State of Texas acting by and

through the Texas Department of Transportation, 125 E. 11th St., Austin, Texas 78701, hereinafter called "State,"
and , having its principal business address at
, hereinafter called "Engineer," for the purpose of contracting for engineering

services.
WITNESSETH

WHEREAS, Government Code, Chapter 2254, Subchapter A, "Professional Services Procurement Act,” provides
for the procurement of engineering services; and

WHEREAS, 43 Texas Administrative Code 8§9.30 et seq. establishes the Texas Department of Transportation's
policies and procedures for contracting for engineering services; and,

WHEREAS, the State desires to contract for engineering services generally described as
;and,

WHEREAS, the State has selected the Engineer to provide the needed services and the Engineer has agreed to
provide the services subject to the terms and conditions hereinafter set forth.

NOW, THEREFORE, the State and the Engineer, in consideration of the mutual covenants and agreements
herein contained, do hereby mutually agree as follows.

AGREEMENT

ARTICLE 1. SCOPE OF SERVICES. The State and the Engineer will furnish items and perform those services
for fulfilment of the contract as identified in Attachment B, Services to be Provided by the State and Attachment
C, Services to be Provided by the Engineer. All services provided by the Engineer will conform to standard
engineering practices and applicable rules and regulations of the Texas Engineering Practices Act and the rules
of the Texas Board of Professional Engineers.

ARTICLE 2. CONTRACT PERIOD. This contract becomes effective when fully executed by all parties hereto and
it shall terminate at the close of business on unless the contract period is: (1) modified by written
supplemental agreement prior to the date of termination as set forth in Attachment A, General Provisions, Article
6, Supplemental Agreements; (2) extended due to a work suspension as provided for in Attachment A, Article 3,
Paragraph C; or (3) otherwise terminated in accordance with Attachment A, General Provisions, Article 15,
Termination. Any work performed or cost incurred before or after the contract period shall be ineligible for
reimbursement.

The maximum contract time is the time needed to complete all work authorizations that will be issued in the first
two years of the contract. All work authorizations must be issued within the initial two-year period, starting from
the contract execution date.

ARTICLE 3. COMPENSATION.

A. Maximum Amount Payable. The maximum amount payable under this contract without modification is
shown in Attachment E, Fee Schedule. Payment under this contract beyond the end of the current fiscal
biennium is subject to availability of appropriated funds. If funds are not appropriated, this contract shall be
terminated immediately with no liability to either party.

B. Basis of Payment. The basis of payment is identified in Attachment E, Fee Schedule. Reimbursement of
costs incurred under a work authorization shall be in accordance with Attachment E, Fee Schedule.
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C. Reimbursement of Eligible Costs. To be eligible for reimbursement, the Engineer's costs must (1) be
incurred in accordance with the terms of a valid work authorization; (2) be in accordance with Attachment E, Fee
Schedule; and (3) comply with cost principles set forth at 48 CFR Part 31, Federal Acquisition Regulation (FAR
31). Satisfactory progress of work shall be maintained as a condition of payment.

D. Engineer Payment of Subproviders. No later than ten (10) days after receiving payment from the State, the
Engineer shall pay all subproviders for work performed under a subcontract authorized hereunder. The State may
withhold all payments that have or may become due if the Engineer fails to comply with the ten-day payment
requirement. The State may also suspend the work under this contract or any work authorization until
subproviders are paid. This requirement also applies to all lower tier subproviders, and this provision must be
incorporated into all subcontracts.

ARTICLE 4. PAYMENT REQUIREMENTS

A. Monthly Billing Statements. The Engineer shall request reimbursement of costs incurred by submitting the
original and one copy of an itemized billing statement in a form acceptable to the State. The Engineer is
authorized to submit requests for reimbursement no more frequently than monthly and no later than ninety (90)
days after costs are incurred.

B. Billing Statement. The billing statement shall show the work authorization number for each work
authorization included in the billing, the total amount earned to the date of submission, and the amount due and
payable as of the date of the current billing statement for each work authorization. The billing statement shall
indicate if the work has been completed or if the billing is for partial completion of the work. The fixed fee will be
paid in proportion to the percentage of work completed per work authorizations.

C. Overhead Rates. The Engineer shall use the provisional overhead rate indicated in Attachment E. If a
periodic escalation of the provisional overhead rate is specified in Attachment E, the effective date of the revised
provisional overhead rate must be included. For lump sum contracts, the overhead rate remains unchanged for
the entire contract period.

D. Thirty Day Payments. Upon receipt of a billing statement that complies with all invoice requirements set forth
in this Article, the State shall make a good faith effort to pay the amount which is due and payable within thirty
(30) days.

E. Withholding Payments. The State reserves the right to withhold payment of the Engineer's billing statement
in the event of any of the following: (1) If a dispute over the work or costs thereof is not resolved within a thirty day
period; (2) pending verification of satisfactory work performed; (3) the Engineer becomes a delinquent obligor as
set forth in Section 231.006 of the Family Code; (4) required reports are not received; or (5) the State Comptroller
of Public Accounts will not issue a warrant to the Engineer. In the event that payment is withheld, the State shall
notify the Engineer and give a remedy that would allow the State to release the payment.

F. Required Reports.

(1) As required in Attachment H, Disadvantaged Business Enterprise or Historically Underutilized Business
Program Requirements, the Engineer shall submit Progress Assessment Reports to report actual payments made
to Disadvantaged Business Enterprises or Historically Underutilized Businesses. One copy shall be submitted
with each billing statement and one copy shall be submitted to the address included in Attachment H,
Disadvantaged Business Enterprise or Historically Underutilized Business Program Requirements.

(2) Prior to contract closeout, the Engineer shall submit a Final Report (Exhibit H-4) to the address set forth in
Attachment H.

(3) The Engineer shall submit a separate report with each billing statement showing the percent completion of the
work accomplished during the billing period and the percent completion to date, and any additional written report
requested by the State to document the progress of the work.

G. Subproviders and Suppliers List. Pursuant to requirements of 43 Texas Administrative Code §9.50 et seq.,
the Engineer must provide the State a list (Exhibit H-5/DBE or Exhibit H-6/HUB) of all Subproviders and suppliers
that submitted quotes or proposals for subcontracts. This list shall include subproviders and suppliers names,
addresses, telephone numbers, and type of work desired.
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H. Debt to the State. If the State Comptroller of Public Accounts is prohibited from issuing a warrant or initiating
an electronic funds transfer to the Engineer because of a debt owed to the State, the State shall apply all payment
due the Engineer to the debt or delinquent tax until the debt or delinquent tax is paid in full.

I. Audit. The state auditor may conduct an audit or investigation of any entity receiving funds from the state
directly under the contract or indirectly through a subcontract under the contract. Acceptance of funds directly
under the contract or indirectly through a subcontract under this contract acts as acceptance of the authority of
the state auditor, under the direction of the legislative audit committee, to conduct an audit or investigation in
connection with those funds. An entity that is the subject of an audit or investigation must provide the state
auditor with access to any information the state auditor considers relevant to the investigation or audit.

ARTICLE 5. WORK AUTHORIZATIONS. The State will issue work authorizations using the form included in
Attachment D (Work Authorizations and Supplemental Work Authorizations) to authorize all work under this
contract. The Engineer must sign and return a work authorization within seven (7) working days after receipt.
Refusal to accept a work authorization may be grounds for termination of the contract. The State shall not be
responsible for actions by the Engineer or any costs incurred by the Engineer relating to work not directly
associated with or prior to the execution of a work authorization. Terms and conditions governing the use of work
authorizations are set forth in Attachment A, General Provisions, Article 1.

ARTICLE 6. SIGNATORY WARRANTY. The undersigned signatory for the Engineer hereby represents and
warrants that he or she is an officer of the organization for which he or she has executed this contract and that he
or she has full and complete authority to enter into this contract on behalf of the firm. These representations and
warranties are made for the purpose of inducing the State to enter into this contract.

ARTICLE 7. All notices to either party by the other required under this agreement shall be delivered personally or
sent by certified or U.S. mail, postage prepaid, addressed to such party at the following addresses:

Engineer: State:

Director, Professional Engineering
Procurement Services
Texas Department of Transportation
125 E. 11" Street
Austin, Texas 78701

All notices shall be deemed given on the date so delivered or so deposited in the mail, unless otherwise provided
herein. Either party may change the above address by sending written notice of the change to the other party.
Either party may request in writing that such notices shall be delivered personally or by certified U.S. mail and
such request shall be honored and carried out by the other party.

ARTICLE 8. INCORPORATION OF PROVISIONS. Attachments A through H are attached hereto and
incorporated into this contract as if fully set forth herein.

IN WITNESS WHEREOF, the State and the Engineer have executed this contract in duplicate.

THE ENGINEER THE STATE OF TEXAS
(Signature) (Signature)
(Printed Name) (Printed Name)
(Title) (Title)
(Date) (Date)
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Attachments to Contract for Engineering Services
Incorporated into the Contract by Reference

Attachments Title
A General Provisions
B Services to Be Provided by the State
C Services to Be Provided by the Engineer
D Work Authorization and Supplemental Work Authorization
E Fee Schedule
F Not Applicable
G Not Applicable
H-FG Not Applicable
H-FN Not Applicable
H-SG Historically Underutilized Business (HUB) Requirements for State Funded

Professional or Technical Services Contracts — State of Texas HUB.
Subcontracting plan required — See Attachment H Instructions

H - SN Not Applicable

Exhibits Title
H-1 Subprovider Monitoring System Commitment Worksheet
H-2 Subprovider Monitoring System Commitment Agreement
H-3 Not Applicable
H-4 Subprovider Monitoring System Final Report
H-5 Not Applicable
H-6 HUB Subcontracting Plan (HSP) Prime Contractor Progress Assessment

Report
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ATTACHMENT A

GENERAL PROVISIONS

INDEX TO PROVISIONS

Article Title
1 Work Authorizations
2 Progress
3 Suspension of Work
4 Additional Work
5 Changes in Work
6 Supplemental Agreements
7 Ownership of Data
8 Public Information
9 Personnel, Equipment and Material
10 License for TXDOT Logo Use
11 Subcontracting
12 Inspection of Work
13 Submission of Reports
14 Violation of Contract Terms
15 Termination
16 Compliance with Laws
17 Indemnification
18 Engineer’'s Responsibility
19 Non-collusion
20 Insurance
21 Gratuities
22 DBE/HUB Requirements
23 Maintenance, Retention and Audit of Records
24 Nepotism Disclosure
25 Civil Rights Compliance
26 Patent Rights
27 Computer Graphics Files
28 Child Support Certification
29 Disputes
30 Successors and Assigns
31 Severability
32 Prior Contracts Superseded
33 Conflict of Interest
34 Office of Management and Budget (OMB) Audit
Requirements
35 Debarment Certifications
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ATTACHMENT A
GENERAL PROVISIONS

ARTICLE 1. WORK AUTHORIZATIONS

A. Use. The Engineer shall not begin any work until the State and the Engineer have signed a work
authorization. Costs incurred by the Engineer before a work authorization is fully executed or after the
completion date specified in the work authorization are not eligible for reimbursement. All work must be
completed on or before the completion date specified in the work authorization, and no work authorization
completion date shall extend beyond the contract period set forth in Article 2 of the contract (Contract Period).

The maximum contract time is the time needed to complete all work authorizations that will be issued in the
first two years of the contract. All work authorizations must be issued within the initial two-year period, starting
from the contract execution date.

B. Contents. Each work authorization will specify (1) the types of services to be performed; (2) a period of
performance with a beginning and ending date; (3) a full description of the work to be performed; (4) a work
schedule with milestones; (5) a cost not to exceed amount, (6) the basis of payment whether cost plus fixed
fee, unit cost, lump sum, or specified rate; and (7) a work authorization budget calculated using fees set forth in
Attachment E, Fee Schedule. The Engineer is not to include additional contract terms and conditions in the
work authorization. In the event of any conflicting terms and conditions between the work authorization and
the contract, the terms and conditions of the contract shall prevail and govern the work and costs incurred.

C. Work Authorization Budget. A work authorization budget shall set forth in detail (1) the computation of the
estimated cost of the work as described in the work authorization, (2) the estimated time (hours/days) required
to complete the work at the hourly rates established in Attachment E, Fee Schedule; (3) a work plan that
includes a list of the work to be performed, (4) a stated maximum number of calendar days to complete the
work, and (5) a cost-not-to-exceed-amount or unit or lump sum cost and the total cost or price of the work
authorization. The State will not pay items of cost that are not included in or rates that exceed those approved
in Attachment E.

D. No Guaranteed Work. Work authorizations are issued at the discretion of the State. While it is the State's
intent to issue work authorizations hereunder, the Engineer shall have no cause of action conditioned upon the
lack or number of work authorizations issued.

E. Incorporation into Contract. Each work authorization shall be signed by both parties and become a part
of the contract. No work authorization will waive the State's or the Engineer's responsibilities and obligations
established in this contract. The Engineer shall promptly notify the State of any event that will affect
completion of the work authorization.

F. Supplemental Work Authorizations. Before additional work may be performed or additional costs
incurred, a change in a work authorization shall be enacted by a written supplemental work authorization in the
form identified and attached hereto as Attachment D. Both parties must execute a supplemental work
authorization within the period of performance specified in the work authorization. The State shall not be
responsible for actions by the Engineer or any costs incurred by the Engineer relating to additional work not
directly associated with the performance or prior to the execution of the work authorization. The Engineer shall
allow adequate time for review and approval of the supplemental work authorization by the State prior to
expiration of the work authorization. Any supplemental work authorization must be executed by both parties
within the time period established in Article 2 of the contract, (Contract Period). Under no circumstances will a
work authorization be allowed to extend beyond the contract's expiration date or will the total amount of funds
exceed the maximum amount payable set forth in Article 3A of the contract (Compensation).

F-1. More Time Needed. If the Engineer determines or reasonably anticipates that the work authorized
in a work authorization cannot be completed before the specified completion date, the Engineer shall
promptly notify the State. The State may, at its sole discretion, extend the work authorization period by
execution of supplemental authorization, using the form attached hereto as Attachment D.

F-2. Changes in Scope. Changes that would modify the scope of the work authorized in a work
authorization must be enacted by a written supplemental work authorization. The Engineer must allow
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adequate time for the State to review and approve any request for a time extension prior to expiration of
the work authorization. If the change in scope affects the amount payable under the work authorization,
the Engineer shall prepare a revised work authorization budget for the State's approval.

G. New Work Authorization. If the Engineer does not complete the services authorized in a work
authorization before the specified completion date and has not requested a supplemental work authorization,
the work authorization shall terminate on the completion date. At the sole discretion of the State, it may issue
a new work authorization to the Engineer for the incomplete work using the unexpended balance of the
preceding work authorization for the project. If approved by the State, the Engineer may calculate any
additional cost for the incomplete work using the rates set forth in the preceding work authorization and in
accordance with Attachment E, Fee Schedule.

H. Emergency Work Authorizations. The State, at its sole discretion, may accept the Engineer's signature on
a faxed copy of the work authorization as satisfying the requirements for executing the work authorization,
provided that the signed original is received by the State within five business days from the date on the faxed

copy.

I. Proposal Work Authorizations. The State may issue a proposal work authorization under which the
Engineer will submit a proposal for additional work. The proposal must be for additional work that is within the
defined scope of work under this contract. The amount to be paid for a proposal work authorization will be a
lump sum for each proposal. The lump sum payment will be no less than two percent (2%) and no more than
four percent (4%) of the State's estimate of the cost of the additional work. The Engineer may elect without
penalty not to submit a proposal in response to a proposal work authorization. Any proposal submitted in
response to a proposal work authorization will be the sole property of the State. The State may, at its option,
issue similar or identical proposal work authorizations under other contracts, and the proposals submitted in
response to the various proposal work authorizations may be compared by the State for the purpose of
determining the contract under which the work will be awarded. The determination of the contract under which
the work will be awarded will be based on the design characteristics of the proposal and the Engineer's
qualifications and will not consider the Engineer's rates.

J. Deliverables. Upon satisfactory completion of the work authorization, the Engineer shall submit the
deliverables as specified in the executed work authorization to the State for review and acceptance.

ARTICLE 2. PROGRESS

A. Progress meetings. The Engineer shall from time to time during the progress of the work confer with the
State. The Engineer shall prepare and present such information as may be pertinent and necessary or as may
be requested by the State in order to evaluate features of the work.

B. Conferences. At the request of the State or the Engineer, conferences shall be provided at the Engineer's
office, the office of the State, or at other locations designated by the State. These conferences shall also
include evaluation of the Engineer's services and work when requested by the State.

C. Inspections. If federal funds are used to reimburse costs incurred under this contract, the work and all
reimbursements will be subject to periodic review by the U. S. Department of Transportation.

D. Reports. The Engineer shall promptly advise the State in writing of events that have a significant impact
upon the progress of a work authorization, including:

1. problems, delays, adverse conditions that will materially affect the ability to meet the time schedules
and goals, or preclude the attainment of project work units by established time periods; this disclosure
will be accompanied by statement of the action taken or contemplated, and any State or federal
assistance needed to resolve the situation; and

2. favorable developments or events which enable meeting the work schedule goals sooner than
anticipated.

E. Corrective Action. Should the State determine that the progress of work does not satisfy the milestone
schedule set forth in a work authorization, the State shall review the work schedule with the Engineer to
determine the nature of corrective action needed.
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ARTICLE 3. SUSPENSION OF WORK AUTHORIZATION

A. Notice. Should the State desire to suspend a work authorization but not terminate the contract, the State
may verbally notify the Engineer followed by written confirmation, giving (30) thirty days notice. Both parties
may waive the thirty-day notice in writing.

B. Reinstatement. A work authorization may be reinstated and resumed in full force and effect within sixty
(60) business days of receipt of written notice from the State to resume the work. Both parties may waive the
sixty-day notice in writing.

C. Contract Period Not Affected. If the State suspends a work authorization, the contract period as
determined in Article 2 of the contract (Contract Period) is not affected and the contract and the work
authorization will terminate on the date specified unless the contract or work authorization is amended to
authorize additional time.

D. Limitation of Liability. The State shall have no liability for work performed or costs incurred prior to the
date authorized by the State to begin work, during periods when work is suspended, or after the completion
date of the contract or work authorization.

ARTICLE 4. ADDITIONAL WORK

A. Notice. If the Engineer is of the opinion that any assigned work is beyond the scope of this contract and
constitutes additional work, it shall promptly notify the State in writing, presenting the facts of the work
authorization and showing how the work authorization constitutes additional work.

B. Supplemental Agreement. If the State finds that the work does constitute additional work, the State shall
so advise the Engineer and a written supplemental agreement will be executed as provided in General
Provisions, Article 6, Supplemental Agreements.

C. Limitation of Liability. The State shall not be responsible for actions by the Engineer or any costs incurred
by the Engineer relating to additional work not directly associated with or prior to the execution of a
supplemental agreement.

ARTICLE 5. CHANGES IN WORK

A. Work Previously Submitted as Satisfactory. If the Engineer has submitted work in accordance with the
terms of this contract but the State requests changes to the completed work or parts thereof which involve
changes to the original scope of services or character of work under the contract, the Engineer shall make
such revisions as requested and as directed by the State. This will be considered as additional work and paid
for as specified under Article 4, Additional Work.

B. Work Does Not Comply with Contract. If the Engineer submits work that does not comply with the terms
of this contract, the State shall instruct the Engineer to make such revision as is necessary to bring the work
into compliance with the contract. No additional compensation shall be paid for this work.

C. Errors/Omissions. The Engineer shall make revisions to the work authorized in this contract which are
necessary to correct errors or omissions appearing therein, when required to do so by the State. No additional
compensation shall be paid for this work.

ARTICLE 6. SUPPLEMENTAL AGREEMENTS

A. Need. The terms of this contract may be modified if the State determines that there has been a significant
increase or decrease in the duration, scope, cost, complexity or character of the services to be performed. A
supplemental agreement will be executed to authorize such significant increases or decreases. Significant is
defined to mean a cost increase of any amount and a cost decrease of twenty percent (20%) or more of the
original estimated project cost.

B. Compensation. Additional compensation, if appropriate, shall be calculated as set forth in Article 3 of the
contract (Compensation). Significant changes affecting the cost or maximum amount payable shall be defined
to include but not be limited to new work not previously authorized or previously authorized services that will
not be performed. The parties may reevaluate and renegotiate costs at this time.
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C. When to Execute. Both parties must execute a supplemental agreement within the contract period
specified in Article 2 of the contract (Contract Period).

ARTICLE 7. OWNERSHIP OF DATA

A. Work for Hire. All services provided under this contract are considered work for hire and as such all data,
basic sketches, charts, calculations, plans, specifications, and other documents created or collected under the
terms of this contract are the property of the State.

B. Disposition of Documents. All documents prepared by the Engineer and all documents furnished to the
Engineer by the State shall be delivered to the State upon request by the State. The Engineer, at its own
expense, may retain copies of such documents or any other data which it has furnished the State under this
contract, but further use of the data is subject to permission by the State.

C. Release of Design Plan. The Engineer (1) will not release any roadway design plan created or collected
under this contract except to its subproviders as necessary to complete the contract; (2) shall include a
provision in all subcontracts which acknowledges the State’s ownership of the design plan and prohibits its use
for any use other than the project identified in this contract; and (3) is responsible for any improper use of the
design plan by its employees, officers, or subproviders, including costs, damages, or other liability resulting
from improper use. Neither the Engineer nor any subprovider may charge a fee for the portion of the design
plan created by the State.

ARTICLE 8. PUBLIC INFORMATION AND CONFIDENTIALITY

A. Public Information. The State will comply with Government Code, Chapter 552, the Public Information
Act, and 43 Texas Administrative Code 83.10 et seq. in the release of information produced under this
contract.

B. Confidentiality. The Engineer shall not disclose information obtained from the State under this contract
without the express written consent of the State.

C. Access to Information. The Engineer is required to make any information created or exchanged with the
state pursuant to this contract, and not otherwise excepted from disclosure under the Texas Public Information
Act, available in a format that is accessible by the public at no additional charge to the state.

ARTICLE 9. PERSONNEL, EQUIPMENT AND MATERIAL

A. Engineer Resources. The Engineer shall furnish and maintain quarters for the performance of all
services, in addition to providing adequate and sufficient personnel and equipment to perform the services
required under the contract. The Engineer certifies that it presently has adequate qualified personnel in its
employment for performance of the services required under this contract, or it will be able to obtain such
personnel from sources other than the State.

B. Removal of Contractor Employee. All employees of the Engineer assigned to this contract shall have
such knowledge and experience as will enable them to perform the duties assigned to them. The State may
instruct the Engineer to remove any employee from association with work authorized in this contract if, in the
sole opinion of the State, the work of that employee does not comply with the terms of this contract or if the
conduct of that employee becomes detrimental to the work.

C. Replacement of Key Personnel. The Engineer must notify the State in writing as soon as possible, but no
later than three business days after a project manager or other key personnel is removed from association with
this contract, giving the reason for removal.

D. State Approval of Replacement Personnel. The Engineer may not replace the project manager or key
personnel without prior consent of the State. The State must be satisfied that the new project manager or
other key personnel is qualified to provide the authorized services. If the State determines that the new project
manager or key personnel is not acceptable, the Engineer may not use that person in that capacity and shall
replace him or her with one satisfactory to the State within forty-five (45) days.

E. Ownership of Acquired Property. Except to the extent that a specific provision of this contract states to
the contrary, the State shall own all intellectual property acquired or developed under this contract and all
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equipment purchased by the Engineer or its subcontractors under this contract. All intellectual property and
equipment owned by the State shall be delivered to the State when the contract terminates, or when it is no
longer needed for work performed under this contract, whichever occurs first.

ARTICLE 10. LICENSE FOR TxDOT LOGO USE

A. Grant of License; Limitations. The Engineer is granted a limited revocable non-exclusive license to use
the registered TxDOT trademark logo (TxDOT Flying “T”) on any deliverables prepared under this contract that
are the property of the State. The Engineer may not make any use of the registered TxDOT trademark logo on
any other materials or documents unless it first submits that request in writing to the State and receives
approval for the proposed use. The Engineer agrees that it shall not alter, modify, dilute, or otherwise misuse
the registered TxDOT trademark logo or bring it into disrepute.

B. Notice of Registration Required: The Engineer’s use of the Flying ‘T’ under this article shall be followed
by the capital letter R enclosed within a circle (®) that gives notice that the Flying ‘T’ is registered in the United
States Patent and Trademark Office (USPTO).

C. No Assignment or Sublicense. The Engineer may not assign or sublicense the rights granted by this
article without the prior written consent of the State.

D. Term of License. The license granted to the Engineer by this article shall terminate at the end of the term
specified in Article 2 of this contract.

ARTICLE 11. SUBCONTRACTING
A. Prior Approval. The Engineer shall not assign, subcontract or transfer any portion of professional services
related to the work under this contract without prior written approval from the State.

B. DBE/HUB Compliance. The Engineer’s subcontracting program shall comply with the requirements of
Attachment H of the contract (DBE/HUB Requirements).

C. Required Provisions. All subcontracts for professional services shall include the provisions included in
Attachment A, General Provisions, and any provisions required by law. The Engineer is authorized to pay
subproviders in accordance with the terms of the subcontract, and the basis of payment may differ from the
basis of payment by the State to the Engineer.

D. Prior Review. Subcontracts for professional services in excess of $25,000 may be reviewed by the State
prior to performance of work thereunder.

E. Engineer Responsibilities. No subcontract relieves the Engineer of any responsibilities under this
contract.

ARTICLE 12. INSPECTION OF WORK

A. Review Rights. The State and the U.S. Department of Transportation, when federal funds are involved,
and any of their authorized representatives shall have the right at all reasonable times to review or otherwise
evaluate the work performed hereunder and the premises in which it is being performed.

B. Reasonable Access. If any review or evaluation is made on the premises of the Engineer or a
subprovider, the Engineer shall provide and require its subproviders to provide all reasonable facilities and
assistance for the safety and convenience of the state or federal representatives in the performance of their
duties.

ARTICLE 13. SUBMISSION OF REPORTS
All applicable study reports shall be submitted in preliminary form for approval by the State before a final report
is issued. The State's comments on the Engineer's preliminary report must be addressed in the final report.

ARTICLE 14. VIOLATION OF CONTRACT TERMS

A. Increased Costs. Violation of contract terms, breach of contract, or default by the Engineer shall be
grounds for termination of the contract, and any increased or additional cost incurred by the State arising from
the Engineer's default, breach of contract or violation of contract terms shall be paid by the Engineer.
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B. Remedies. This agreement shall not be considered as specifying the exclusive remedy for any default, but
all remedies existing at law and in equity may be availed of by either party and shall be cumulative.

ARTICLE 15. TERMINATION
A. Causes. The contract may be terminated before the stated completion date by any of the following
conditions.

1. By mutual agreement and consent, in writing from both parties.

2. By the State by notice in writing to the Engineer as a consequence of failure by the Engineer to perform
the services set forth herein in a satisfactory manner.

3. By either party, upon the failure of the other party to fulfill its obligations as set forth herein.

4. By the State for reasons of its own, not subject to the mutual consent of the Engineer, by giving thirty
business days notice of termination in writing to the Engineer.

5. By the State, if the Engineer violates the provisions of Attachment A, General Provisions Article 21,
Gratuities, or Attachment H, Disadvantaged Business Enterprise/Historically Underutilized Business
Requirements.

6. By satisfactory completion of all services and obligations described herein.

B. Measurement. Should the State terminate this contract as herein provided, no fees other than fees due
and payable at the time of termination shall thereafter be paid to the Engineer. In determining the value of the
work performed by the Engineer prior to termination, the State shall be the sole judge. Compensation for work
at termination will be based on a percentage of the work completed at that time. Should the State terminate
this contract under paragraph (4) or (5) above, the Engineer shall not incur costs during the thirty-day notice
period in excess of the amount incurred during the preceding thirty days.

C. Value of Completed Work. If the Engineer defaults in the performance of this contract or if the State
terminates this contract for fault on the part of the Engineer, the State will give consideration to the following
when calculating the value of the completed work: (1) the actual costs incurred (not to exceed the rates set
forth in Attachment E, Fee Schedule) by the Engineer in performing the work to the date of default; (2) the
amount of work required which was satisfactorily completed to date of default; (3) the value of the work which
is usable to the State; (4) the cost to the State of employing another firm to complete the required work; (5) the
time required to employ another firm to complete the work; and (6) other factors which affect the value to the
State of the work performed.

D. Calculation of Payments. The State shall use the fee schedule set forth in Attachment E to the contract
(Fee Schedule) in determining the value of the work performed up to the time of termination. In the case of
partially completed engineering services, eligible costs will be calculated as set forth in Attachment E, Fee
Schedule. The sum of the provisional overhead percentage rate for payroll additives and for general and
administrative overhead costs during the years in which work was performed shall be used to calculate partial
payments. Any portion of the fixed fee not previously paid in the partial payments shall not be included in the
final payment.

E. Excusable Delays. Except with respect to defaults of subproviders, the Engineer shall not be in default by
reason of any failure in performance of this contract in accordance with its terms (including any failure to
progress in the performance of the work) if such failure arises out of causes beyond the control and without the
default or negligence of the Engineer. Such causes may include, but are not restricted to, acts of God or the
public enemy, acts of the Government in either its sovereign or contractual capacity, fires, floods, epidemics,
guarantine restrictions, strikes, freight embargoes, and unusually severe weather.

F. Surviving Requirements. The termination of this contract and payment of an amount in settlement as
prescribed above shall extinguish the rights, duties, and obligations of the State and the Engineer under this
contract, except for those provisions that establish responsibilities that extend beyond the contract period.

G. Payment of Additional Costs. If termination of this contract is due to the failure of the Engineer to fulfill its
contract obligations, the State may take over the project and prosecute the work to completion, and the
Engineer shall be liable to the State for any additional cost to the State.

ARTICLE 16. COMPLIANCE WITH LAWS
The Engineer shall comply with all applicable federal, state and local laws, statutes, codes, ordinances, rules
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and regulations, and the orders and decrees of any court, or administrative bodies or tribunals in any manner
affecting the performance of this contract, including, without limitation, worker's compensation laws, minimum
and maximum salary and wage statutes and regulations, nondiscrimination, and licensing laws and
regulations. When required, the Engineer shall furnish the State with satisfactory proof of its compliance
therewith.

ARTICLE 17. INDEMNIFICATION

A. Errors, Omissions, Negligent Acts. The Engineer shall save harmless the State and its officers and
employees from all claims and liability due to activities of itself, its agents, or employees, performed under this
contract and which are caused by or result from error, omission, or negligent act of the Engineer or of any
person employed by the Engineer.

B. Attorney Fees. The Engineer shall also save harmless the State from any and all expense, including, but
not limited to, attorney fees which may be incurred by the State in litigation or otherwise resisting said claim or
liabilities which may be imposed on the State as a result of such activities by the Engineer, its agents, or
employees.

ARTICLE 18. ENGINEER'S RESPONSIBILITY
A. Accuracy. The Engineer shall be responsible for the accuracy of work and shall promptly make necessary
revisions or corrections resulting from its errors, omissions, or negligent acts without compensation.

B. Errors and Omissions. The Engineer’s Responsibility for all questions arising from design errors or
omissions will be determined by the State. All decisions shall be in accordance with the State’s “Consultant
Errors & Omissions Correction and Collection Procedures” and Texas Government Code §2252.905. The
Engineer will not be relieved of the responsibility for subsequent correction of any such errors or omissions or
for clarification of any ambiguities until after the construction phase of the project has been completed.

C. Seal. The responsible Engineer shall sign, seal and date all appropriate engineering submissions to the
State in accordance with the Texas Engineering Practice Act and the rules of the Texas Board of Professional
Engineers.

D. Resealing of Documents. Once the work has been sealed and accepted by the State, the State, as the
owner, will notify the party to this contract, in writing, of the possibility that a State engineer, as a second
engineer, may find it necessary to alter, complete, correct, revise or add to the work. If necessary, the second
engineer will affix his seal to any work altered, completed, corrected, revised or added. The second engineer
will then become responsible for any alterations, additions or deletions to the original design including any
effect or impacts of those changes on the original engineer’s design.

ARTICLE 19. NONCOLLUSION

A. Warranty. The Engineer warrants that it has not employed or retained any company or person, other than
a bona fide employee working solely for the Engineer, to solicit or secure this contract and that it has not paid
or agreed to pay any company or engineer any fee, commission, percentage, brokerage fee, gifts, or any other
consideration, contingent upon or resulting from the award or making of this contract.

B. Liability. For breach or violation of this warranty, the State shall have the right to annul this contract
without liability or, in its discretion, to deduct from the contract price or compensation, or otherwise recover, the
full amount of such fee, commission, percentage, brokerage fee, gift or contingent fee.

ARTICLE 20. INSURANCE

The Engineer certifies that it has insurance on file with Contract Services of the Texas Department of
Transportation in the amount specified on Texas Department of Transportation Form 1560-CS Certificate of
Insurance, as required by the State. No other proof of insurance is acceptable to the State. The Engineer
certifies that it will keep current insurance on file with that office for the duration of the contract period. If
insurance lapses during the contract period, the Engineer must stop work until a new certificate of insurance is
provided.

ARTICLE 21. GRATUITIES
A. Employees Not to Benefit. Texas Transportation Commission policy mandates that employees of the
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Texas Department of Transportation shall not accept any benefit, gift or favor from any person doing business
with or who reasonably speaking may do business with the State under this contract. The only exceptions
allowed are ordinary business lunches and items that have received the advance written approval of the
Executive Director of the Texas Department of Transportation.

B. Liability. Any person doing business with or who reasonably speaking may do business with the State
under this contract may not make any offer of benefits, gifts or favors to department employees, except as
mentioned above. Failure on the part of the Engineer to adhere to this policy may result in the termination of
this contract.

ARTICLE 22. DISADVANTAGED BUSINESS ENTERPRISE OR HISTORICALLY UNDERUTILIZED
BUSINESS REQUIREMENTS

The Engineer agrees to comply with the requirements set forth in Attachment H, Disadvantaged Business
Enterprise or Historically Underutilized Business Subcontracting Plan Requirements with an assigned goal or a
zero goal, as determined by the State.

ARTICLE 23. MAINTENANCE, RETENTION AND AUDIT OF RECORDS

A. Retention Period. The Engineer shall maintain all books, documents, papers, accounting records and
other evidence pertaining to costs incurred and services provided (hereinafter called the Records). The
Engineer shall make the records available at its office during the contract period and for four years from the
date of final payment under this contract, until completion of all audits, or until pending litigation has been
completely and fully resolved, whichever occurs last.

B. Availability. The State or any of its duly authorized representatives, the Federal Highway Administration,
the United States Department of Transportation, Office of Inspector General, and the Comptroller General shall
have access to the Engineer’s Records which are directly pertinent to this contract for the purpose of making
audits, examinations, excerpts and transcriptions.

ARTICLE 24. NEPOTISM DISCLOSURE
A. In this section the term “relative” means:
(1) a person's great grandparent, grandparent, parent, aunt or uncle, sibling, niece or nephew, spouse,
child, grandchild, or great grandchild, or
(2) the grandparent, parent, sibling, child, or grandchild of the person’s spouse.

B. A notification required by this section shall be submitted in writing to the person designated to receive
official notices under this contract and by first-class mail addressed to Contract Services Office, Texas
Department of Transportation, 125 East 11th Street, Austin Texas 78701. The notice shall specify the
Engineer's firm name, the name of the person who submitted the notification, the contract number, the district,
division, or office of TXDOT that is principally responsible for the contract, the name of the relevant Engineer
employee, the expected role of the Engineer employee on the project, the name of the TxDOT employee who
is a relative of the Engineer employee, the title of the TXDOT employee, the work location of the TXDOT
employee, and the nature of the relationship.

C. By executing this contract, the Engineer is certifying that the Engineer does not have any knowledge that
any of its employees or of any employees of a subcontractor who are expected to work under this contract
have a relative that is employed by TxDOT unless the Engineer has notified TXDOT of each instance as
required by subsection (b).

D. If the Engineer learns at any time that any of its employees or that any of the employees of a subcontractor
who are performing work under this contract have a relative who is employed by TxDOT, the Engineer shall
notify TXDOT under subsection (b) of each instance within thirty days of obtaining that knowledge.

E. If the Engineer violates this section, TXDOT may terminate the contract immediately for cause, may impose
any sanction permitted by law, and may pursue any other remedy permitted by law.
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ARTICLE 25. CIVIL RIGHTS COMPLIANCE

(1) Compliance with Requlations: The Engineer shall comply with the regulations of the Department of
Transportation, Title 49, Code of Federal Regulations, Parts 21, 25, 27and 28 as they relate to
nondiscrimination; also Executive Order 11246 titled Equal Employment Opportunity as amended by Executive
Order 11375.

(2) Nondiscrimination: The Engineer, with regard to the work performed by it during the contract, shall not
discriminate on the grounds of race, color, sex, or national origin in the selection and retention of
subcontractors, including procurement of materials and leases of equipment.

(3) Solicitations for Subcontracts, Including Procurement of Materials and Equipment: In all solicitations
either by competitive bidding or negotiation made by the Engineer for work to be performed under a
subcontract, including procurement of materials or leases of equipment, each potential subcontractor or
supplier shall be notified by the Engineer of the Engineer’s obligations under this contract and the Regulations
relative to nondiscrimination on the grounds of race, color, sex, or national origin.

(4) Information and Reports: The Engineer shall provide all information and reports required by the
Regulations, or directives issued pursuant thereto, and shall permit access to its books, records, accounts,
other sources of information, and facilities as may be determined by the Texas Department of Transportation
or the Federal Highway Administration to be pertinent to ascertain compliance with such Regulations or
directives. Where any information required of the Engineer is in the exclusive possession of another who fails
or refuses to furnish this information, the Engineer shall so certify to the Texas Department of Transportation or
the Federal Highway Administration, as appropriate, and shall set forth what efforts it has made to obtain the
information.

(5) Sanctions for Noncompliance: In the event of the Engineer's noncompliance with the nondiscrimination
provisions of this contract, the Texas Department of Transportation shall impose such contract sanctions as it
or the Federal Highway Administration may determine to be appropriate, including, but not limited to:

(a) withholding of payments to the Engineer under the contract until the Engineer complies and/or
(b) cancellation, termination, or suspension of the contract, in whole or in part.

(6) Incorporation of Provisions: The Engineer shall include the provisions of paragraphs (1) through (5) in
every subcontract, including procurement of materials and leases of equipment, unless exempt by the
Regulations or directives issued pursuant thereto. The Engineer shall take such action with respect to any
subcontract or procurement as the Texas Department of Transportation or the Federal Highway Administration
may direct as a means of enforcing such provisions including sanctions for noncompliance provided, however,
that in the event an Engineer becomes involved in, or is threatened with, litigation with a subcontractor or
supplier as a result of such direction, the Engineer may request the Texas Department of Transportation to
enter into such litigation to protect the interests of the State; and, in addition, the Engineer may request the
United States to enter into such litigation to protect the interests of the United States.

ARTICLE 26. PATENT RIGHTS
The State and the U. S. Department of Transportation shall have the royalty free, nonexclusive and irrevocable
right to use and to authorize others to use any patents developed by the Engineer under this contract.

ARTICLE 27. COMPUTER GRAPHICS FILES
The Engineer agrees to comply with Attachment G, Computer Graphics Files for Document and Information
Exchange, if determined by the State to be applicable to this contract.

ARTICLE 28. CHILD SUPPORT CERTIFICATION

Under Section 231.006, Texas Family Code, the Engineer certifies that the individual or business entity named
in this contract, bid, or application is not ineligible to receive the specified grant, loan, or payment and
acknowledges that this contract may be terminated and payment may be withheld if this certification is
inaccurate. If the above certification is shown to be false, the Engineer is liable to the state for attorney’s fees,
the cost necessary to complete the contract, including the cost of advertising and awarding a second contract,
and any other damages provided by law or the contract. A child support obligor or business entity ineligible to
receive payments because of a payment delinquency of more than thirty (30) days remains ineligible until: all
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arrearages have been paid; the obligor is in compliance with a written repayment agreement or court order as
to any existing delinquency; or the court of continuing jurisdiction over the child support order has granted the
obligor an exemption from Subsection (a) of Section 231.006, Texas Family Code, as part of a court-
supervised effort to improve earnings and child support payments.

ARTICLE 29. DISPUTES
A. Disputes Not Related to Contract Services. The Engineer shall be responsible for the settlement of all
contractual and administrative issues arising out of any procurement made by the Engineer in support of the
services authorized herein.

B. Disputes Concerning Work or Cost. Any dispute concerning the work hereunder or additional costs, or
any non-procurement issues shall be settled in accordance with 43 Texas Administrative Code §9.2.

ARTICLE 30. SUCCESSORS AND ASSIGNS

The Engineer and the State do each hereby bind themselves, their successors, executors, administrators and
assigns to each other party of this agreement and to the successors, executors, administrators and assigns of
such other party in respect to all covenants of this contract. The Engineer shall not assign, subcontract or
transfer its interest in this contract without the prior written consent of the State.

ARTICLE 31. SEVERABILITY

In the event any one or more of the provisions contained in this contract shall for any reason, be held to be
invalid, illegal, or unenforceable in any respect, such invalidity, illegality, or unenforceability shall not affect any
other provision thereof and this contract shall be construed as if such invalid, illegal, or unenforceable provision
had never been contained herein.

ARTICLE 32. PRIOR CONTRACTS SUPERSEDED

This contract constitutes the sole agreement of the parties hereto for the services authorized herein and
supersedes any prior understandings or written or oral contracts between the parties respecting the subject
matter defined herein.

ARTICLE 33. CONFLICT OF INTEREST

A. Representation by Engineer. The undersigned represents that its firm has no conflict of interest that
would in any way interfere with its or its employees’ performance of services for the department or which in any
way conflicts with the interests of the department. The firm shall exercise reasonable care and diligence to
prevent any actions or conditions that could result in a conflict with the department’s interests.

B. Certification Status. The Engineer certifies that it is not:
1. a person required to register as a lobbyist under Chapter 305, Government Code;
2. a public relations firm; or
3. a government consultant.

C. Environmental Disclosure. If the Engineer will prepare an environmental impact statement or an
environmental assessment under this contract, the Engineer certifies by executing this contract that it has no
financial or other interest in the outcome of the project on which the environmental impact statement or
environmental assessment is prepared.

D. Restrictions on Testing. If the Engineer will perform commercial laboratory testing under this contract, on
any project the Engineer may not perform more than one of the following types of testing:

1. verification testing;

2. quality control testing; or

3. independent assurance testing

ARTICLE 34. OFFICE OF MANAGEMENT AND BUDGET (OMB) AUDIT REQUIREMENTS

The parties shall comply with the requirements of the Single Audit Act of 1984, P.L. 98-502, ensuring that the
single audit report includes the coverage stipulated in OMB Circular A-133.
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ARTICLE 35. DEBARMENT CERTIFICATIONS

The parties are prohibited from making any award at any tier to any party that is debarred or suspended or
otherwise excluded from or ineligible for participation in Federal Assistance Programs under Executive Order
12549, “Debarment and Suspension.” By executing this agreement, the Engineer certifies that it is not
currently debarred, suspended, or otherwise excluded from or ineligible for participation in Federal Assistance
Programs under Executive Order 12549. The parties to this contract shall require any party to a subcontract or
purchase order awarded under this contract to certify its eligibility to receive Federal funds and, when
requested by the State, to furnish a copy of the certification.
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ATTACHMENT B

SERVICES TO BE PROVIDED BY THE STATE
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ATTACHMENT C
SERVICES TO BE PROVIDED BY THE ENGINEER

(A general scope of work must be provided in this attachment. Specific negotiated scopes will
be included with each work authorization.)
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ATTACHMENT D
D-1
WORK AUTHORIZATIONNO. ____
CONTRACT FOR ENGINEERING SERVICES

THIS WORK AUTHORIZATION is made pursuant to the terms and conditions of Article 5 of Engineering Contract
No. (the Contract) entered into by and between the State of Texas, acting by and through
the Texas Department of Transportation (the State), and (the Engineer).

PART I. The Engineer will perform engineering services generally described as
in accordance with the project description attached hereto and made a part of this Work Authorization. The
responsibilities of the State and the Engineer as well as the work schedule are further detailed in exhibits A, B and
C which are attached hereto and made a part of the Work Authorization.

PART Il. The maximum amount payable under this Work Authorization is $ and the method
of payment is as set forth in Attachment E of the Contract. This amount is based upon
fees set forth in Attachment E, Fee Schedule, of the Contract and the Engineer’s estimated Work Authorization
costs included in Exhibit D, Fee Schedule, which is attached and made a part of this Work Authorization.

PART lll. Payment to the Engineer for the services established under this Work Authorization shall be made in
accordance with Articles 3 thru 5 of the contract, and Attachment A, Article 1.

PART IV. This Work Authorization shall become effective on the date of final acceptance of the parties hereto
and shall terminate on , unless extended by a supplemental Work Authorization as provided in
Attachment A, Article 1.

The maximum contract time is the time needed to complete all work authorizations that will be issued in the
first two years of the contract. All work authorizations must be issued within the initial two-year period, starting
from the contract execution date.

PART V. This Work Authorization does not waive the parties' responsibilities and obligations provided under the
Contract.

IN WITNESS WHEREOF, this Work Authorization is executed in duplicate counterparts and hereby accepted
and acknowledged below.

THE ENGINEER THE STATE OF TEXAS
(Signature) (Signature)
(Printed Name) (Printed Name)
(Title) (Title)
(Date) (Date)

LIST OF EXHIBITS

Exhibit A Services to be provided by the State

Exhibit B Services to be provided by the Engineer

Exhibit C Work Schedule

Exhibit D Fee Schedule/Budget

Exhibit H-2 Subprovider Monitoring System Commitment Agreement
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ATTACHMENT D
D-2
SUPPLEMENTAL WORK AUTHORIZATION NO.
WORK AUTHORIZATION NO. __
CONTRACT FOR ENGINEERING SERVICES

THIS SUPPLEMENTAL WORK AUTHORIZATION is made pursuant to the terms and conditions of Article 5
Contract No. hereinafter identified as the “Contract,” entered into by and between the
State of Texas, acting by and through the Texas Department of Transportation (the State), and

(the Engineer).

The following terms and conditions of Work Authorization No. are hereby amended as follows:

This Supplemental Work Authorization shall become effective on the date of final execution of the parties
hereto. All other terms and conditions of Work Authorization No. not hereby amended are to remain in
full force and effect.

IN WITNESS WHEREOF, this Supplemental Work Authorization is executed in duplicate counterparts and
hereby accepted and acknowledged below.

THE ENGINEER THE STATE OF TEXAS
(Signature) (Signature)
(Printed Name) (Printed Name)
(Title) (Title)

(Date) (Date)
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ATTACHMENT E

FEE SCHEDULE
(Final Cost Proposal)

This attachment provides the basis of payment and fee schedule. The basis of payment for this
contract is indicated by an “X” in the applicable box. The basis shall be supported by the Final
Cost Proposal (FCP) shown below. If more than one basis of payment is used, each one must be
supported by a separate FCP.

143 x”

Basis

Lump Sum

The lump sum shall be equal to the maximum amount payable. The lump sum
includes all direct and indirect costs and fixed fee. The Engineer shall be paid
pro rata based on the percentage of work completed. For payment the
Engineer is not required to provide evidence of actual hours worked, travel,
overhead rates or other evidence of cost.

Unit Cost

The unit cost(s) for each type of unit and number of units are shown in the FCP.
The unit cost includes all direct and indirect costs and fixed fee. The Engineer
shall be paid based on the type and number of units fully completed and the
respective unit cost. For payment, the Engineer is not required to provide
evidence of actual hours worked, travel, overhead rates or any other cost data.
The FCP may include special items, such as equipment which are not included
in the unit costs. Documentation of these special costs may be required. The
maximum amount payable equals the total of all units times their respective unit
cost plus any special direct items shown.

Specified
Rate
Basis

The specified rates for each type of labor are shown in the FCP below. The FCP
may include special items, such as equipment which are not included in the
specified rates. Payment shall be based on the actual hours worked multiplied
by the specified rate for each type of labor plus other agreed to special direct
cost items. The specified rate includes direct labor and indirect cost and fixed
fee. The State may request documentation of reimbursable direct costs
including hours worked. Documentation of special item costs may be required.
The specified rate is not subject to audit.

Cost Plus
Fixed Fee

Payment shall be based on direct and indirect costs incurred plus a pro rata
share of the fixed fee based on the ratio of |labor and overhead cost incurred to
total estimated labor and overhead cost in the FCP or the percentage of work
completed. The invoice must itemize labor rates, hours worked, other direct
costs and indirect costs. The Engineer may be required to provide
documentation of hours worked and any eligible direct costs claimed. The
provisional overhead rate charged is subject to audit and adjustment to actual
rates incurred. The FCP below shows the hourly rates for labor, other direct
expenses including but not limited to travel and allowable materials, provisional
overhead rate and the fixed fee.

___A. Actual Cost Plus Fixed Fee - Actual wages are paid (no minimum,
no maximum. This option does not apply to Indefinite Deliverable
Contracts.)

B. Range of Cost Plus Fixed Fee — Actual wages must be within the
allowable range shown on the Final Cost Proposal.
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ATTACHMENT E — FEE SCHEDULE

Final Cost Proposal (FCP) Supporting Basis of Payment

* The MAXIMUM AMOUNT PAYABLE is $

The maximum amount payable is based on the following data and calculations:

* Maximum amount payable must be negotiated for each work authorization.
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ATTACHMENT F

Not Applicable
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ATTACHMENT G

Computer Graphics Files for Document and Information Exchange
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ATTACHMENT H-SG

Historically Underutilized Business
for State Funded Professional or Technical Services Contracts
HUB Goal Assigned-State of Texas Subcontracting Plan Required

1) POLICY. Itis the policy of the Department to ensure that HUBSs shall have an equal opportunity to participate in

2)

3)

4)

the performance of contracts; to create a level playing field on which HUBs can compete fairly for contracts and

subcontracts; to ensure nondiscrimination on the basis of race, color, national origin, or gender in the award and

administration of contracts; to help remove barriers to the participation of HUBs in department contracts; and, to

assist in the development of firms that can compete successfully in the market place outside the HUB program.

Consequently, the HUB requirements of the Department’s HUB Program apply to this contract as follows:

(1) The Provider agrees to insure that they shall take all necessary and reasonable steps to meet the HUB goal
for this contract.

a. The Provider and any subprovider(s) shall not discriminate on the basis of race, color, national origin, or
sex in the award and performance of contracts.

b. When submitting the contract for execution by the Department, the Provider must complete and furnish
Exhibit H-1 which lists the commitments made to all subproviders, including certified HUB
subprovider(s) that are to meet the contract goal, and Exhibit H-2 which is a commitment agreement(s)
containing the original signatures of the Provider and HUB(s) that were indicated in the original
submitted State of Texas HUB Subcontracting Plan (HSP) in Section 8. For Work Authorization
Contracts, Exhibit H-1 is required at the time of submitting the contract for execution by the Department.
Exhibit H-2 will be required to be completed and attach with each work authorization number that is
submitted for execution, if the HUB will be performing work. If non-HUB subprovider is performing
work, insert N/A (not applicable) on the line provided. A prime must allow a HUB maximum
opportunity to perform the work by not creating unnecessary barriers or artificial requirements for the
purpose of hindering a HUB’s performance under the contract. Any substitutions or changes to the HSP,
in addition to any changes to the original contract award, shall be subject to prior written approval by the
Department. If there are any changes to the subproviders during the contract term, the Provider must
furnish a Revised Exhibit H-1 showing the revised commitment of all subproviders.

c. Failure to carry out the requirements set forth above shall constitute a breach of contract and may result
in a letter of reprimand; in termination of the contract by the Department; in a deduction from money due
or to become due to the Provider, not as a penalty but as damages to the Department’s HUB Program; or
such other remedy or remedies as the Department deems appropriate.

DEFINITIONS.

a. “Department” means the Texas Department of Transportation (TxDOT).

b. “Contract” is the agreement between the Texas Department of Transportation and a Provider.

c. “Provider” is any individual or company that provides professional or technical services.

d. “Joint Venture” means an association of two or more businesses to carry out a single business enterprise for
profit which combines their property, capital, efforts, skills and knowledge.

e. “Historically Underutilized Business (HUB)” means any business so certified by the Texas Building and

Procurement Commission.

PERCENTAGE GOAL. The goal for Historically Underutilized Business (HUB) participation in the work to

be performed under this contract is % of the contract amount.

PROVIDER’S RESPONSIBILITIES. A Provider (HUB or non-HUB) must perform a minimum of 30% of

the contract with its employees (as defined by the Internal Revenue Service). The contract is subject to the HSP

Good Faith Effort Requirements.

a. A Provider who cannot meet the contract goal, in whole or in part, should have documented any of the
following and other efforts made as a “Good Faith Effort” to obtain HUB participation.

(1) Whether the prime advertised in general circulation, trade association, and/or minority/women focus
media concerning subcontracting opportunities.

(2) Whether the prime provided written notice to at least three (3) qualified HUBs allowing sufficient time
for HUBs to participate effectively.
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NOTE:

e.

(3) Whether the prime documented reasons for rejection or met with the rejected HUB to discuss the
rejection.

(4) Whether the prime provided qualified HUBs with adequate information about bonding, insurance, the
plans, the specifications, scope of work and requirements of the contract.

(5) Whether the prime negotiated in good faith with qualified HUBs, not rejecting qualified HUBs who are
also the lowest responsive bidder.

(6) Whether the prime used the services of available minority and women community organizations,
contractor’s groups, local, state, and federal business assistance offices, and other organizations that
provide support services to HUBs.

The Provider must not cause or allow subproviders to bid their services.

The preceding information shall be submitted directly to the Chair of the Consultant Selection Team

responsible for the contract.

The Provider shall make all reasonable efforts to honor commitments to HUB subproviders named in the

original HSP in Section 8. Where the Provider terminates or removes a HUB subprovider named in the

initial commitment, the Provider must demonstrate on a case-by-case basis to the satisfaction of the

Department that the originally designated HUB was not able or willing to perform. The term “unable”

includes, but is not limited to, a firm that does not have the resources and expertise to finish the work and/or

a firm that substantially increases the time to complete the project.

The Provider shall make all reasonable efforts to replace a HUB subprovider that is unable or unwilling to

perform successfully with another HUB and must meet the HSP Good Faith Effort Requirements. Any

substitution of HUBSs shall be subject to prior written approval by the Department. The Department will
request a statement from the firm being replaced concerning its replacement prior to approving the
substitution. If there are any changes to the subproviders during the contract term, the Provider must furnish

a Revised Exhibit H-1 showing the revised commitment of all subproviders.

The Provider shall designate a HUB liaison officer who will administer the Provider’s HUB program and

who will be responsible for maintenance of records of efforts and contacts made to subcontract with HUBs.

5) ELIGIBILITY OF HUBs.

a.
b.

The Texas Building and Procurement Commission (TBPC) certifies the eligibility of HUBs.

The TBPC maintains a directory of certified HUBs. The HUB Directory is available through the
Department’s Business Opportunity Programs Office and through the Internet at the TBPC’s Website
(http://www?2.tbpc.state.tx.us/cmbl/hubonly.html ).

Only HUB firms certified and identified in specific categories and classes at the time the contract is signed or
at the time the commitments are submitted are eligible to be used in the information furnished by the
Provider as required under Section 2.c. above.

If during the course of the contract it becomes necessary to substitute another HUB firm for a firm named in
the information submitted by the Provider as required by Section 2.c. above, then only certified HUBs will
be considered eligible as a substituted firm. The Provider’s written request for substitutions of HUB
subproviders shall be accompanied by a detailed explanation, which should substantiate the need for a
substitution. The Department will verify the explanation with the HUB firm being replaced before giving
approval of the substitution. If there are any changes to the subproviders during the contract term, the
Provider must furnish a Revised Exhibit H-1 showing the revised commitment of all subproviders.

The 73rd Legislature passed Texas Civil Statutes, Article 601i, relative to contracts between governmental
entities and certain disadvantaged businesses. The Statute provides for civil penalties for persons who
falsely claim disadvantaged business status and for the general contractor who knowingly contracts with a
person claiming to be a disadvantaged business.

6) DETERMINATION OF HUB PARTICIPATION.

A firm must be an eligible HUB and perform a professional or technical function relating to the project. Proof of
payment, such as copies of canceled checks, properly identifying the Department’s contract number or project
number may be required to substantiate the payment, as deemed necessary by the Department. A HUB
subprovider, with prior written approval from the Department, may subcontract 70% of a contract as long as the
HUB subprovider performs a commercially useful function. All subcontracts shall include the provisions
required in the subcontract and shall be approved as to form, in writing, by the Department prior to work being
performed under the subcontract. A HUB performs a commercially useful function when it is responsible for a
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7)

9)

distinct element of the work of a contract; and actually manages, supervises, and controls the materials,
equipment, employees, and all other business obligations attendant to the satisfactory completion of contracted
work. If the subcontractor uses an employee leasing firm for the purpose of providing salary and benefit
administration, the employees must in all other respects be supervised and perform on the job as if they were
employees of the subcontractor.

COMPLIANCE OF PROVIDER.

To ensure that HUB requirements of this contract are complied with, the Department will monitor the Provider’s
efforts to involve HUBs during the performance of this contract. This will be accomplished by a review of the
monthly State of Texas HUB Subcontracting Plan Prime Contractor Progress Assessment Report (Exhibit H-6)
submitted to the Business Opportunity Programs Office by the Provider indicating his/her progress in achieving
the HUB contract goal, and by compliance reviews conducted by the Department. The State of Texas HUB
Subcontracting Plan Prime Contractor Progress Assessment Report (Exhibit H-6) must be submitted at a
minimum monthly to the Business Opportunity Programs Office, in addition to with each invoice to the
appropriate agency contact.

The Provider shall receive credit toward the HUB goal based on actual payments to the HUB subproviders with

the following exceptions and only if the arrangement is consistent with standard industry practice.

(1) Payments to brokers or firms with a brokering type operation will be credited only for the amount of the
commission;

(2) Payments to a joint venture will not be credited unless all partners in the joint venture are HUBS;

(3) Payments to a HUB subprovider who has subcontracted a portion of the work required under the subcontract
will not be credited unless the HUB performs a commercially useful function;

(4) Payments to a HUB will not be credited if the firm does not provide the goods or perform the services paid
for;

(5) Payments made to a HUB that cannot be linked by an invoice or canceled check to the contract under which
credit is claimed will not be credited.

A Provider must not withhold or reduce payments to any HUB without a reason that is accepted as standard

industry practice. A HUB prime or subprovider must comply with the terms of the contract or subcontract.

Work products, services, and commodities must meet contract specifications whether performed by a prime or

subprovider.

A Provider’s failure to meet the HUB goal and failure to demonstrate to the Department’s satisfaction sufficient
“Good Faith Effort” on his/her part to obtain HUB participation shall constitute a breach of contract. Insuch a
case, the Department reserves the right to issue a letter of reprimand; to deduct the amount of HUB goal not
accomplished by HUBs from the money due or to become due the Provider, not as a penalty but as damages to
the Department’s HUB program; or such other remedy or remedies as the Department deems appropriate.

RECORDS AND REPORTS.

a. After submission of the initial commitment (Exhibit H-1), required by Section 2.c. of this attachment, the
Provider shall submit State of Texas HUB Subcontracting Plan Prime Contractor Progress Assessment
Report (Exhibit H-6) at a minimum monthly, after contract work begins, on subcontracting involvement.
One copy of the State of Texas HUB Subcontracting Plan Prime Contractor Progress Assessment Report
(Exhibit H-6) is to be sent to the Business Opportunity Programs Office of the Department monthly. In
addition, the State of Texas HUB Subcontracting Plan Prime Contractor Progress Assessment Report
(Exhibit H-6) must be submitted with the Provider’s invoice. All payments made to subproviders are to be
reported. These State of Texas HUB Subcontracting Plan Prime Contractor Progress Assessment
Reports are required monthly even during months when no payments to subproviders have been
made. The State of Texas HUB Subcontracting Plan Prime Contractor Progress Assessment Report will be
required until all work on the contract has been completed. The Department may verify the amounts being
reported as paid to HUBs by requesting copies of canceled checks paid to HUBs on a random basis.

b. Subproviders should be identified on the State of Texas HUB Subcontracting Plan Prime Contractor Progress
Assessment Report (Exhibit H-6) by name, the amount of actual payment made to each during the billing
period, cumulative payment amount and percentage of the total contract amount.
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c. All such records must be retained for a period of four years following final payment, or until an
investigation, audit, examination, or other review undertaken during the four years, and shall be available at
reasonable times and places for inspection by authorized representatives of the Department and other
agencies.

d. Prior to receiving final payment, the Provider shall submit a Final Report (Exhibit H-4), detailing the

subprovider payments to the Business Opportunity Programs Office of the Department, and one copy to the
Department with the Provider’s final invoice.

12/06
HUB.ATT
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EXHIBIT H-1

Texas Department of Transportation
Subprovider Monitoring System
Commitment Worksheet

Contract #: Assigned Goal: % Federally Funded State Funded
Prime Provider: Total Contract Amount:

Prime Provider Info: DBE___ HUB ___ Both

Vendor ID #: DBE/HUB Expiration Date:

(First 11 Digits Only)
If no subproviders are used on this contract, please indicate by placing “N/A” on the 1* line under Subproviders.

Subprovider(s) Type Vendor ID # D=DBE Expiration
(List All) of Work (First 11 Digits Only) | H=HUB Date

$ Amount or
% of Work *

Subprovider(s) Contract or % of Work* Totals

*For Work Authorization Contracts, indicate the % of work to be performed by each subprovider.
Total DBE or HUB Commitment Dollars $

Total DBE or HUB Commitment Percentages of Contract %
(Commitment Dollars and Percentages are for Subproviders only)

12/06 DBEH1.AT
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EXHIBIT H-2
Texas Department of Transportation
Subprovider Monitoring System Commitment Agreement
This commitment agreement is subject to the award and receipt of a signed contract from the Texas Department of Transportation
(TxDOT). NOTE: Exhibit H-2 is required to be attached to each contract that does not include work authorizations. Exhibit H-2 is

required to be attached with each work authorization. Exhibit H-2 is also required to be attached to each supplemental work
authorization. If DBE/HUB Subproviders are used, the form must be completed and signed. If no DBE/HUB Subproviders are

used, indicate with “N/A” on this line: and attach with the work authorization or supplemental work authorization.
Contract #: Assigned Goal: % Prime Provider:
Work Authorization (WA)#: WA Amount: Date:
Supplemental Work Authorization (SWA) #: to WA #: SWA Amount:
Revised WA Amount:
Description of Work Dollar Amount
(List by category of work or task description. Attach additional pages, if (For each category of work or task description
necessary.) shown.)
Total Commitment Amount (Including all additional pages.) $

IMPORTANT: The signatures of the prime and the DBE/HUB and Second Tier Subprovider, if any (both DBE and Non-DBE) and
the total commitment amount must always be on the same page.

Provider Name: .
Name:

Address: (Please Print)

Phone # & Fax #: Title:

Email:

Signature Date

DBE/HUB Sub Provider Name:

Subprovider Name: (Please Print)

VID Number: Title:
Address:
Phone # & Fax #:

Email:

Signature Date

Second Tier Sub Provider .
Name:

Subprovider Name: (Please Print)

VID Number: Title:
Address:
Phone #& Fax #:

Signature Date

Email:

VID Number is the Vendor Identification Number issued by the Comptroller. If a firm does not have a VID Number, please enter the
owner’s Social Security or their Federal Employee Identification Number (if incorporated).
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EXHIBIT H-4

Texas Department of Transportation
Subprovider Monitoring System
Final Report

The Final Report Form should be filled out by the Prime Provider and submitted to the Contract Manager and the
Business Opportunity Programs Office for review upon completion of the contract. The report should reflect all
subcontract activity on the project. The report will aid in expediting the final estimate for payment. If the HUB or
DBE goal requirements were not met, documentation supporting good faith efforts must be submitted.

DBE Goal: % OR HUB Goal: %

Total Contract Amount: $ Total Contract Amount: $

Contract Number:

Vendor ID # Subprovider Total $ Amt Paid to Date

TOTAL

This is to certify that % of the work was completed by the HUB or DBE subproviders as stated above.

By: Prime Provider

Per: Signature
Subscribed and sworn to before me, this day of , 20

Notary Public County

My Commission expires:

12/06 DBE-H4.A
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HUB Subcontracting Plan (HSP)
Prime Contractor Progress Assessment Report

This form must be completed and submitted to the contracting agency each month to document compliance with your HSP.

Subcontractor’'s Name

Certificate Number

(Yes orNo)| with Subcontractor

Subcontractor

Contract/Requisition Number: Date of Award: Object Code:
(mm/dd/lyyyy) (Agency Use only) |
Contracting Agency/University Name:
Contractor (Company) Name: State of Texas VID #:
Point of Contact: Phone #:
Reporting (Month) Period: Total Amount Paid this Reporting Period to Contractor: $
Report HUB and Non-HUB subcontractor information
*Texas
Certified Total Contract $ Total $ Amount Paid Total Contract $
Subcontractor’s VID or HUB HUB? Amount from HSP | This Reporting Period to] Amount Paid to Date |  Object Code

to Subcontractor

(Agency Use Only)

Signature:

Al ||| || |R|R AR || R |R AR BB S

Al |||l ||l ||| |

Al |||l |||l |||l |||

Title:

Date:

*Note: Prime contractors can verify subcontractor HUB certification status on-line at http://www2.tbpc.state.tx.us/cmbl/cmblhub.html
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ATTACHMENT C
SERVICES TO BE PROVIDED BY THE ENGINEER

The Engineer shall provide Construction Engineering Inspection (CEl) services, perform
various types of services, and manage construction of specific operations as defined
below:

1. Structure Inspection (bridge and bridge class culvert) — includes foundations,
substructure and superstructure.

Concrete Paving Inspection — includes the subgrade up to the pavement.

Hot Mix Asphalt Paving Inspection — includes the subgrade up to the pavement
Storm Water Pollution Plan Inspection.

Landscape projects.

a ko

Additionally, the Engineer shall provide the types of services as listed below at the
direction of the State:

1. Change Orders (Engineer to provide their estimate of cost of the change order to

the State and assist the State with negotiations if they desire.)

Track all shop drawing submittals, reviews and approvals.

Perform a liquidated damages assessment.

Review Traffic Control Plans (TCP).

Verify ramp & lane closures are in accordance with State guidelines.

Review work schedule, plan changes, construction issues, traffic changes, public

information topics to include review and approval of the contractor's baseline

schedule as well as monitoring the schedule as per specifications.

Perform time impact analysis should contractor request more time.

8. Develop plans to address design needs due to field changes (inspection of this
work shall be done by a firm other than the one providing the design). This work
shall not address errors and omissions.

9. If requested by the State, identify and make recommendations to the State for
the corrections of plan errors and omissions, substitutions, defects and
deficiencies in the work of the contractor, subs, vendors, etc.

10.Provide as-built plans if requested.

11.Critical Path Methodology (CPM).

12.Inspection to include daily diaries, weekly Storm Water Pollution Prevention Plan
(SW3P) inspections, testing (Lab and Field).

13. Utilization of the tool Site Manager to perform recordkeeping tasks.

14.Material testing and inspection in the field at the plant or stockpile source.

15. Utility coordination and investigation

16.Review and respond to contractor’'s RFI’s.

o gk whN

~
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GENERAL REQUIREMENTS

The Engineer shall provide all labor, equipment, tools, and incidentals to inspect,
sample, test and recommend acceptance to the State on the specific construction
operations as defined in the scope of services. The Engineer shall provide personal
protective equipment (PPE) and easily identifiable vehicles for its personnel. The PPE
shall meet all current standards set by the Occupational Safety and Health
Administration (OSHA) and American National Standards Institute (ANSI).

The Engineer shall be responsible for Engineer led inspection teams to ensure the
specific operations as defined within are conducted in accordance with the construction
plans, specifications, special specifications and special provisions.

The Engineer shall provide certified personnel, outlined in the Quality Assurance plan,
that are knowledgeable of all materials testing procedures. All personnel performing
acceptance tests must be certified. The Engineer shall provide copies of current
certifications.

The Engineer shall assist and advise the State in matters of policy and procedure, and
generally accepted industry practices. The Engineer shall identify deficiencies in the
work of the contractor, its subcontractors, its vendors and its consultants in the specific
construction operations and inform the State of these deficiencies.

The Engineer shall coordinate with the District's Area Engineer or their designee to
schedule inspection of contractor work activities. The Engineer shall be required to be
on-site performing inspection duties at any time the work is being performed including
nighttime hours and on weekends as required by the planned construction work. No
overtime will be paid without prior approval from the State.

The scope of the project is based on the construction contract construction schedule,
added days to the schedule as well as a closeout period. The Engineer shall be
responsible to close out the project and ensure that documentation and project related
issues have been resolved and submitted to the State by the Engineer.

The Engineer shall attend any meetings required by the State to discuss specifications
and action plans with regards to the pertinent bid items, i.e. Pre-Bridge Deck meeting
and Pre-Paving meeting, etc.

The Engineer shall perform Construction Engineering and Inspection (CEI) services, to
assist the State in managing its construction operations before, during, and after the
construction of improvements at locations statewide.

The Engineer shall assist the State throughout all aspects and phases of construction
operations and shall, when and as requested by the State, fully support the State in its
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dealings with the contractor, suppliers, subcontractors, other engineers, legal counsel,
accountants, other consultants, government entities, utilities, property owners, and the
general public.

The Engineer shall provide qualified technical, administrative and professional
personnel to adhere to professional standards consistent with those typically met by
nationally known and highly regarded construction management firms assigned with the
terms of this agreement. Unless otherwise instructed by the State, the Engineer shall
minimize the need for the State to apply its own resources to assignments.

The State reserves the right to require replacement of any personnel assigned to the
project during this contract if performance is determined to be unsatisfactory by the
State, or if any required certifications are allowed to lapse.

Relevant Standards, Manuals and Policies. The Engineer shall be responsible for the
Construction Engineering and Inspection of an assigned project to ensure it is
constructed in accordance with the construction plans, specifications, special
specifications and special provisions. The Engineer shall ensure compliance with all the
State’s relevant standards, manuals, and policies, including but not limited to the
Construction Contract Administration Manual (CCAM) and the Texas 2004, or current,
Standard Specifications for Construction and Maintenance of Highways, Streets, and
Bridges (Spec Book), special specifications, and special provisions. The Engineer shall
follow the TxDOT 2010, or current, Guide for Sampling and Testing, the District's
Procedures, the guidelines in TXDOT Utilities Manual, the Texas Manual on Uniform
Traffic Control Devices (TMUTCD) and all manuals accessible on the State’s external
Website.

The Engineer shall have knowledge in grading operations (permanent metal deck forms
and precast concrete panels). The Engineer shall have knowledge of the Bridge
Geometry System (BGS) and proficiency is desirable. The Engineer shall have
knowledge in Bridge Foundation and Design Utilizing Texas Cone Pentrometer
Founding methodology, knowledge of OSHA regulations and knowledge in Bridge
Structural analysis, specifically the ability to analyze structures which may be subjected
to construction loading (cranes, heavy construction equipment).

Level of Authority as Granted by the State. The Engineer shall be delegated certain
levels of authority in decision making on the project at the discretion of the State. This
will be further described under the appropriate tasks. The Engineer shall assist and
advise the State in matters of policy and procedure, and generally accepted industry
practices.

Plan Errors and Omissions by Others. The Engineer shall provide services including
identification and recommendation of corrections of plan errors and omissions,
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substitutions, defects, and deficiencies in the work of the contractor, its subcontractors,
its vendors and its consultants and coordinate all efforts to meet the project budget and
schedule. Any plan errors submitted by the contractor shall be addressed with the State
immediately.

Hours of Work. The Engineer shall coordinate with the Area Engineer or their designee
to schedule inspection of contractor work activities. The Engineer shall be required to
work during nighttime hours and on weekends as required by the planned construction
work.

If, at any time during the project, weather conditions, project delays, or work stoppages
temporarily reduce the need for personnel, the State has the authority to reduce the
weekly hours below forty (40) per week, per individual. It is the duty of the Engineer to
manage the overtime accordingly.

No overtime will be paid without prior approval from the State. The scope is based on
the construction contract construction schedule, added days to the schedule as well as
a closeout period. The Engineer shall be responsible to close out the project. This
includes ensuring that all documentation and project related issues have been resolved
and submitted to the State by the Engineer.

Progress Reporting and Invoicing. The Engineer shall invoice according to the
Function Code breakdowns as shown in Attachment “C” of the Contract for Engineering
Services and Exhibit “D’-Fee Schedule, of each Work Authorization. The Engineer shall
submit each invoice electronically directly to the applicable Professional Engineering
Procurement Services (PEPS) Support Center using the State’s template for the
appropriate method of payment template.

On a monthly basis the Engineer shall enter their Historically Underutilized Business
(HUB) Reporting information directly into the Professional Services-Contract
Administration Management System (PS-CAMS) Consultant Portal.

The Engineer shall submit a monthly written progress report to the State’s Project
Manager regardless of whether the Engineer is invoicing for that month. The Engineer’'s
written progress report shall describe activities during the reporting period; activities
planned for the following period; problems encountered and actions taken to remedy
them; list of meetings attended; and overall status, including a percent complete by
task.

Field Office Equipment. The Engineer shall provide computer equipment as noted,
PPE and easily identifiable vehicles for its personnel. The computer equipment shall
include laptop computers, capable of running Site Manager. Additionally, the Engineer
shall provide printers and cell phones not otherwise provided by the contractor but
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needed to perform the work. The PPE shall meet all current standards set by OSHA.
The Engineer shall obtain and utilize Site Manager Support software or its equivalent.

Limited Access to State’s Site Manager. The Engineer shall receive limited access to
the State’s Site Manager. The Engineer shall sign forms 1828, Information Security
Compliance; 1980, Request for External Access to the State’s Information Systems;
2110, Information Resources Confidentiality Agreement, 2526, Site Manager/Electronic
Project Records System Access Request and DR-IRI Information Access Request
Form. These access rights will be revoked once the contract is complete.

Construction Issues and Conflicts. The Engineer shall identify, track and assist in
the resolution of construction issues and conflicts, and provide data to the Area
Engineer and their representatives to support monitoring and recording of construction
activities.

TASK DESCRIPTIONS AND FUNCTION CODES

FUNCTION CODE 130 - UTILITY ADJUSTMENT AND COORDINATION

A. Responsible Parties:
1. Utility Coordinator: Herein referred to as the provider performing services in a
non-engineering capacity.
2. Utility Engineer: Herein referred to as the registered Professional Engineer, who
is an employee of the Engineer, performing services in a professional
engineering capacity.

B. Utility Adjustment Coordination including utility coordination meetings with individual
utility companies, communication and coordination with utilities, and preparation of
utility agreement assemblies including utility agreements, joint use agreements, and
Advanced Funding Agreements (AFA).

1. The Utility Coordinator shall perform utility coordination and liaison activities with
involved utility owners, their consultants, and the State to achieve timely project
notifications, formal coordination meetings, conflict analysis and resolution. The
Utility Coordinator shall act as the “Responsible Party” as indicated in the State’s
Utility Cooperative Management Process (See the State’s Right of Way (ROW)
Utility Manual, chapter 2).

a. The Utility Coordinator shall coordinate all activities with the State, or their
designee, to facilitate the orderly progress and timely completion of the
State design phase. The Utility Coordinator shall be responsible for the
following:

« Work Plan. Coordinate a work plan including a list of the proposed
meetings and coordination activities, and related tasks to be
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performed, a schedule and an estimate. The work plan must satisfy
the requirements of the project and must be approved by the State
prior to commencing work.

Orientation. Prepare and present, in collaboration with State staff,
instruction and orientation sessions as required by the State. The
instruction shall introduce the subsurface utility engineering
process, demonstrate the technology and facilitate the preparation
of work orders, billings, and contract related documentation.

Initial Project Meeting. Attend an initial meeting and an on-site
inspection (when appropriate) to ensure familiarity with existing
conditions, project requirements and prepare a written report of the
meeting.

External Communications. The Utility Coordinator shall
coordinate all activities with the State and its consultants or other
contractors or representatives, as authorized by the State. Also,
the Utility Coordinator shall provide the State copies of diaries,
correspondence and other documentation of work-related
communications between the Utility Coordinator, utility owners and
other outside entities when requested by the State.

Permits and rights of entry. Obtain all necessary permits from
city, county, municipality, railroad or other jurisdiction to allow the
Engineer to work within existing streets, roads or private property
for additional designating or subsurface utility locating.

Progress Meetings. The Utility Coordinator shall implement a
schedule of periodic meetings with each utility company and owner
or owner’'s representatives for coordination purposes. Such
meetings shall commence as early as possible in the design
process and shall continue until completion of the project. The
Utility Coordinator shall notify the State at least two (2) business
days in advance of each meeting to allow the State the opportunity
to participate in the meeting. The Utility Coordinator shall provide
and produce meeting minutes of all meetings with said utility
companies, owners or owners’ representatives within seven (7)
business days. The frequency of such meetings shall be
appropriate to the matters under discussion with each utility owner.

b. As required the Utility Coordinator shall coordinate with the local utilities

committees to present a foot print of the State’s projects with represented
utility companies and owners. The Utility Coordinator shall also
coordinate with any other utility committees which may include county,
city, or other officials, if needed.
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The Utility Coordinator shall provide initial project notification letters to all
affected utility companies, owners, and other concerned parties, if needed.
The Utility Coordinator shall provide the State and all affected utility
companies and owners a Utility Contact List for each project with all
information such as: (a) Owner's Name; (b) Contact Person; (c)
Telephone Numbers; (d) Emergency Contact Number; (e) E-mail
addresses; (f) as well as all pertinent information concerning their
respective affected utilities and facilities, including but not limited to: size,
number of poles, material, and other information which readily identifies
the utilities companies’ facilities.

The Utility Coordinator shall advise utility companies and owners of the
general characteristics of the Project and provide an illustration of the
project footprint for mark-up of the utility facility locations that occupy the
project area.

2. The Utility Coordinator shall coordinate which utilities will conflict with highway
construction or the “Utility Accommodation Rules” (UAR), and make the utility
company aware of these conflicts. The Utility Coordinator shall assist the utility
companies in the preparation of required agreements associated with the funding
of adjustments and the occupation of state right of way.

a. Utility Agreement Assemblies: A packaged agreement consisting of a

Utility Joint Use Acknowledgement, Standard Utility Agreements, Plans on
11x17 sheets, Statement of contract work form, Affidavit form and copy of
recorded easement, schedule of work and various attachments as detailed
in the UAR and the State’s Utility Manual.

« Utility Agreements. If a utility is located within an easement, the
utility company may have a compensable interest. The utility
company must furnish a copy of their easement to the Utility
Coordinator.  The Utility Coordinator shall determine whether or
not a compensable interest exists and the owner's degree of
eligibility. The Utility Coordinator shall assist the utility company
with adjustment plans and cost estimate for these adjustments.
The Utility Coordinator shall review plans to ensure compliance with
UAR and ensure the proposal will not conflict with highway
construction. The Utility Coordinator shall submit a copy of the
easement, plans, and estimate to the State by letter recommending
approval (6 copies of each). The utility should be reimbursed for
all cost incurred within their easement limits for replacement in kind.

« Utility Acknowledgement. For this project, all Non-Reimbursable
Utility Adjustments shall be submitted with the form ROW-U-JUAB
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“Utility Joint Use Acknowledgement, Non-Reimbursable Ultility
Adjustment”. This form replaces the Notice of Proposed
Installation” (Form 1082). The term permit refers to form 1082 or
form ROW-U-JUAB. The Utility Coordinator shall furnish the
appropriate form to the utility company and assist them with
adjustment plan preparation. The utility company should submit the
Utility Joint Use Acknowledgement and adjustment plans to the
Utility Coordinator for review. The Utility Coordinator shall review
plans to ensure compliance with UAR and ensure the proposal will
not conflict with highway construction. The Ultility Coordinator shall
submit the Utility Joint Use Acknowledgement to the State by letter
recommending approval (6 copies).

« Escrow Agreements. If it is determined that the utility will be
adjusted as part of the highway contract; the State’s project
manager must be notified immediately. The Utility Coordinator
shall determine what funding amount is required based upon the
applicable betterment or eligibility ratio. The State shall be notified
immediately of the need for an AFA by the Utility Coordinator. The
Engineer shall coordinate the development of the required AFA with
the utility owner and the State in accordance with established
procedures of the State’'s Contracts Services Section. The Utility
Coordinator shall procure and verify that all AFA payments have
been submitted to the State.

» Federal Utility Procedures. Where there is Federal-Aid in the
right of way, inclusive of utility costs, the Federal Utility Procedures
(FUP) Approval is Federal Highway Administration (FHWA)
authorization for the State to assume total oversight of the utility
adjustment process. Necessary information for the FUP approval
shall include the utility name(s), location(s) of existing facilities by
station number and estimated cost of adjustment(s) by utility.

« State Utility Procedures.

« Local Utility Procedures.

b. The Utility Coordinator shall submit the required number of executed

copies of the Utility Agreement assemblies, which include the appropriate
Forms as detailed in the UAR and supplied by the State, a copy of the
recorded easement Deed, plans, and estimate to the State by letter
recommending approval (6 copies of each). The transmittal should also
provide a description of the work being done as well as the estimated cost
and schedule of work. The Utility Coordinator shall not perform
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engineering of relocation plans relative to a particular Utility Agreement
under this supplemental as this is a cost of Right of Way that is subsidiary
to the specific Utility Agreement.

The Utility Coordinator shall be solely responsible for determining which
utilities will be installed by “ROW-U-JUAB”, or by “Agreement”. The Utility
Coordinator shall Process all ROW-U-JUAB requests, Utility Agreements
and determine necessity of any Escrow Agreements and forward to the
State for final approval;

The Engineer, with the assistance of the Utility Coordinator, shall be
responsible for the timely coordination, review and submittal of all
documentation to be included in all the Utility Agreements with such
documents conforming to the requirements of 23 C.F.R. Section 645A.
The Engineer with the assistance of the Utility Coordinator shall assist in
the preparation, compilation, gathering, and collection of all required and
supporting documents to be included with the Utility Agreements.

For each Utility, the records for all utility owners’ costs shall be in
accordance with the requirements of 23 C.F.R. Section 645A, in a format
that is compatible with the estimate attached to the Utility Adjustment
Agreement and insufficient detail for analysis. The totals for labor,
overhead, construction costs, travel, transportation, equipment, materials,
supplies and other services shall be shown in such a manner as to permit
comparison with the approved estimate.

The Engineer shall maintain a complete set of records for all Utility
Adjustment Costs for each Utility for a period of time sufficient to complete
all final payments to the utility companies or owners.

FUNCTION CODE 163 - UTILITY ENGINEERING INVESTIGATION (currently

Subsurface Utility Engineering)

A. Responsible Parties:
1. Utility Coordinator: Herein referred to as the provider performing services in a
non-engineering capacity.
2. Utility Engineer: Herein referred to as the registered Professional Engineer, who
is an employee of the Engineer, performing services in a professional
engineering capacity.

B. Utility Engineering Investigation including utility investigations subsurface and above
ground prepared in accordance with American Association of State Highway and
Transportation Officials (AASHTO) standards [ASCE C-1 38-02

Engineering-Engineering_IndefDelwWA.doc Page 9 of 25 Attachment C





WASs Used

Contract No. XX-XXXP5XXX

(http://www.fhwa.dot.gov/programadmin/asce.cfm)] and Utility Quality Levels as

follows.

1. Utility Quality Levels are defined in cumulative order (least to greatest) as
follows:
a. Quality Level D - Existing Records: Utilities are plotted from review of

b.

available existing records.

Quality Level C - Surface Visible Feature Survey: Quality level "D"
information from existing records is correlated with surveyed surface-
visible features. Includes Quality Level D information. If there are
variances in the designated work area of Level D, a new schematic or plan
layout will be necessary to identify the limits of the proposed project and
the limits of the work area required for the work authorization; including
highway stations, limits within existing or proposed right of way, additional
areas outside the proposed right of way, and distances or areas to be
included along existing intersecting roadways.

Quality Level B - Designate: Two-dimensional horizontal mapping. This
information is obtained through the application and interpretation of
appropriate  non-destructive surface geophysical methods. Utility
indications are referenced to established survey control. Incorporates
quality levels C and D information to produce Quality Level B. If there are
variances in the designated work area of Level D, a new schematic or plan
layout will be necessary to identify the limits of the proposed project and
the limits of the work area required for the work authorization; including
highway stations, limits within existing or proposed right of way, additional
areas outside the proposed right of way, and distances or areas to be
included along existing intersecting roadways.

Quality Level A - Locate (Test Hole): Three-dimensional mapping and
other characterization data. This information is obtained through exposing
utility facilities through test holes and measuring and recording (to
appropriate survey control) utility/environment data. Incorporates quality
levels B, C and D information to produce Quality Level A.

2. Designate (Quality Level B), Designate means to indicate the horizontal location
of underground utilities by the application and interpretation of appropriate non-
destructive surface geophysical techniques and reference to established survey
control. Designate (Quality Level B) Services are inclusive of Quality levels C and

D.

The Engineer shall:

a.

As requested by the State, compile "As Built" information from plans, plats
and other location data as provided by the utility owners.
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Coordinate with utility owner when utility owner's policy is to designate
their own facilities at no cost for preliminary survey purposes. The
Engineer shall examine utility owner's work to ensure accuracy and
completeness.

Designate, record, and mark the horizontal location of the existing utility
facilities and their service laterals to existing buildings using non-
destructive surface geophysical techniques. No storm sewer facilities are
to be designated unless authorized by the State. A non-water base paint,
utilizing the American Public Works Association (APWA) color code
scheme, must be used on all surface markings of underground utilities.
Correlate utility owner records with designating data and resolve
discrepancies using professional judgment. A color-coded composite utility
facility plan with utility owner names, quality levels, line sizes and
subsurface utility locate (test hole) locations, shall be prepared and
delivered to the State. It is understood by both the Engineer and the State
that the line sizes of designated utility facilities detailed on the deliverable
are from the best available records and that an actual line size is normally
determined from a test hole vacuum excavation. A note must be placed on
the designate deliverable only that states "lines sizes are from best
available records". All above ground appurtenance locations must be
included in the deliverable to the State. This information shall be provided
in the latest version of Micro Station or Geopak used by the State. The
electronic file will be delivered on CD or DVD, as required by the State. A
hard copy is required and must be signed, sealed, and dated by the
Engineer. When requested by the State, the designated utility information
must be over laid on the State’s design plans.

Determine and inform the State of the approximate utility depths at critical
locations as determined by the State. This depth indication is understood
by both the Engineer and the State to be approximate only and is not
intended to be used preparing the right of way and construction plans.
Provide a monthly summary of work completed and in process with
adequate detail to verify compliance with agreed work schedule.

Provide and secure close-out permits as required.

Clearly identify all utilities that were discovered from quality levels C and D
investigation, but cannot be depicted in quality level B standards. These
utilities must have a unique line style and symbology in the designate
(Quality Level B) deliverable.

Comply with all applicable State policy and procedural manuals.

3. Subsurface Utility Locate (Test Hole) Service (Quality Level A), Locate means to
obtain precise horizontal and vertical position, material type, condition, size and
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other data that may be obtainable about the utility facility and its surrounding
environment through exposure by non-destructive excavation techniques that
ensures the integrity of the utility facility. Subsurface Utility Locate (Test Hole)
Services (Quality Level A) are inclusive of Quality Levels B, C, and D.

The Engineer shall:

a. Review requested test hole locations and advise the State in the
development of an appropriate locate (test hole) work plan relative to the
existing utility infrastructure and proposed highway design elements.

b. Coordinate with utility owner inspectors as may be required by law or
utility owner policy.

c. Neatly cut and remove existing pavement material, such that the cut not to
exceed 0.10 square meters (1.076 square feet) unless unusual
circumstances exist.

d. Measure and record the following data on an appropriately formatted test
hole data sheet that has been sealed and dated by the Engineer:

« Elevation of top and bottom of utility tied to the datum of the
furnished plan.

« ldentify a minimum of two benchmarks utilized. Elevations shall be
within an accuracy of 15mm (.591 inches) of utilized benchmarks.

« Elevation of existing grade over utility at test hole location.

« Horizontal location referenced to project coordinate datum.

« Outside diameter of pipe or width of duct banks and configuration of
non-encased multi-conduit systems.

« Utility facility material(s).

« Utility facility condition.

« Pavement thickness and type.

« Coating/Wrapping information and condition.

« Unusual circumstances or field conditions.

e. Excavate test holes in such a manner as to prevent any damage to
wrappings, coatings, cathodic protection or other protective coverings and
features. Water excavation can only be utilized with written approval from
the appropriate State District Office.

f. Be responsible for any damage to the utility during the locating process. In
the event of damage, the Engineer shall stop work, notify the appropriate
utility facility owner, the State and appropriate regulatory agencies. The
regulatory agencies include, but are not limited to the Railroad
Commission of Texas and the Texas Commission on Environmental
Quality (TCEQ). The Engineer shall not resume work until the utility facility
owner has determined the corrective action to be taken. The Engineer
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shall be liable for all costs involved in the repair or replacement of the
utility facility.

g. Back fill all excavations with appropriate material, compact backfill by
mechanical means, and restore pavement and surface material. The
Engineer shall be responsible for the integrity of the backfill and surface
restoration for a period of three years. Install a marker ribbon throughout
the backfill.

h. Furnish and install a permanent above ground marker (as specified by the
State, directly above center line of the utility facility.

i. Provide complete restoration of work site and landscape to equal or better
condition than before excavation. If a work site and landscape is not
appropriately restored, the Engineer shall return to correct the condition at
no extra charge to the State.

J. Plot utility location position information to scale and provide a
comprehensive utility plan sign and sealed by the responsible Engineer.
This information shall be provided in the latest version of Micro Station or
Geopak format used by the State. The electronic file will be delivered on
CD or DVD. When requested by the State, the Locate information must be
over laid on the State’s design plans.

k. Return plans, profiles, and test hole data sheets to the State. If requested,
conduct a review of the findings with the State.

|. Close-out permits as required.

FUNCTION CODE 309 (Consultant Prepared Plans) OR 350 (State Prepared Plans)

- DESIGN VERIFICATION, CHANGES AND ALTERATIONS

A. Change Orders

1.

2.

The Engineer shall review the CCAM on change orders to understand the State’s
policy.

The Engineer shall provide an estimated cost of change orders to the State and
aid the State in price negotiations of new pay items added by change order.
Review the information submitted by the contractor to verify the prices are within
the current State wide or district bid averages. If the price exceeds the bid
averages, review the breakdown to ensure the contractor is using the allowed
mark-ups as specified in the Spec Book. Prices should be fair and reasonable
based on the time, material, equipment and labor necessary to perform the work.
The Engineer shall provide appropriate documentation including justification for
the change order, revised drawings and plan sheets with appropriate design
backup documentation, cost breakdowns, time impacts, and change order
descriptions. The plan sheets shall be signed, sealed and dated by a Texas
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Registered Professional Engineer. The Engineer shall record this information in
Site Manager for execution by the State.

The Engineer shall coordinate with the State by sending all change orders to the
District Construction Office for funding before a change order is sent to the
contractor.

The Engineer shall work with the State on submitting change orders to District
Construction Office for review and processing. All change orders shall be signed
by the State.

Provide all documentation supporting the need for any change orders.

Provide Complete District Change Order Checklist.

Follow any current and new processes that are mandated by the State.

If third party funds are associated with the change order, the Engineer shall
assist Area Office (AO) as needed.

Deliverables:

Site Manager Change Order form, including all documentation supporting the
need for any change orders, in accordance with the District policies. Including but
not limited to: correspondence, price breakdowns, State and District Average Bid
Price analysis, time impact analysis, blue book documentation and contractor’s
certified invoices.

All plan sheets associated with change orders shall be sealed by an Engineer.
Complete District Change Order Checklist.

B. Submittal, Tracking and Approval of the Shop Drawings

1.

The Engineer shall log, monitor, and coordinate the contractor's submittals of
fabrication plans, erection plans, shop drawings, change orders, Material on
Hand, time extensions, product and material submittals, and Requests for
Information (RFI).

The Engineer shall forward submittals and shop drawings to the appropriate
party and verify return of documents.

The Engineer shall address RFI’s as directed by the State.

The Engineer shall make recommendations to the State for resolution of any
RFI's and draft any correspondence necessary for the resolution of the RFI.

The Engineer shall coordinate RFI resolutions with appropriate party as directed
by the State.

The Engineer shall submit all shop drawing electronically as outlined in the
“Guide to Electronic Shop Drawing Submittal”.

. The Engineer shall track all shop drawing submittals, reviews and approvals.
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FUNCTION CODE 310 - PROJECT SUPERVISION

A. For Traffic Control Inspection, the Engineer shall:

1.
2.

Review plan sheets for Traffic Control Plan (TCP) changes or modifications.
Verify that all lane and ramp closures follow State guidelines and lane restrictions
as found in the project plans.

Ensure that all lane closure information is sent to the assigned District Public
Information Office (P1O), Corridor Mobility Coordinator and others as directed
and enter lane closures into HCRS one week prior to the closure.

Ensure that if scheduled lane closures are cancelled, a District's PIO, the
Corridor Mobility Coordinator and others, as directed, are notified immediately
with updated information.

Coordinate lane closures with the AO staff.

Oversee project barricades and signs on a daily basis and coordinate corrections
with the contractor as required.

Perform inspections of barricades and report to contractor on Form 599 at a
minimum of two inspections per month (one daytime inspection and one
nighttime inspection).

Coordinate with the AO to ensure that the deficiencies identified by DCO on a
guarterly barricade inspection reports are corrected in a timely manner.

Complete Form 599, documenting deficiencies or actions needed and submit to
contractor for corrective actions. The Engineer shall document when the
deficiencies or actions are addressed and escalate as required. Once completed,
send to AO for review and filing. No copies shall be maintained by the Engineer,
or sent to any individual via email.

10.Ensure the contractor makes repairs to critical items immediately and other

deficiencies or actions shall be addressed as soon as possible per item 502
Barricades, Signs, and Traffic Handling and enforce non-payment of item, if
needed.

11.Ensure all items meet requirements of TMUTCD, TCP, standards and

specifications and State Compliant Work Zone List which include at a minimum:
a. proper devices are used

devices are clean and free of damage

devices are properly aligned and spaced

devices have proper reflectivity

pavement markings are performing properly

proper flagging procedures are followed

signs are properly mounted on and appropriate substrate and not leaning

the overall set up is in compliance.

Se@ "o ao0CT
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12.Review contractor’s recommendations for correctness/effectiveness in the use of

safety contingencies provided in the construction contract.

B. For Project Coordination, the Engineer, as directed by the State, shall provide the
following in writing (for example, meeting minutes and e-mails):

1.

2.
3.

Conduct weekly coordination meetings on the project with the State
Representative, contractor, Subcontractors and other interested parties.

Conduct pre-activity meetings for major operations or traffic control changes.
Review the work schedule, plan changes, construction issues, submittal
progress, traffic changes, public information topics, and all other relevant matters
to include review and approve the contractor’'s baseline schedule to verify the
contractor has followed the approved Traffic Control Plan and all work has been
incorporated into the schedule.

Monitor the progress of the contractor’'s approved schedule and the progress of
the work with the goal of meeting the contract completion date, review and
monitor the contractor’'s work schedule monthly and recommendation to the State
regarding any changes or needed changes to the schedule, and notify the State
if the schedule does not adequately reflect appropriate completion dates,
reasonable resources, or errors in logic. If additional time is requested by the
contractor, the Engineer shall review the contractor’s request and verify the time
impact analysis.

Analyze the contractor's monthly  schedule as defined by plans and
specifications and provide recommendations for modifications or acceptance and
verify the CPM schedules follow all guidelines described in the specifications.
Any revisions to the schedule will require approval by the State.

C. For Project Correspondence, the Engineer shall:

1.

3.
4.

Upon receipt of written correspondence from the contractor, draft a response
within five (5) working days for the State to review, comment, approve and sign.
The Engineer shall track all correspondence, approved or outstanding. All
informal correspondence should be sent to the State via e-mail. All formal
correspondence should be sent on the Engineer’s letterhead.

. Manage project issues and work directly with the contractor as directed by the

State.

Escalate any major project issues to the State.

Copy the State’s Project Manager (PM) on all internal and external
correspondence.

D. Coordinate inspection of the pedestrian elements with Registered Accessibility
Specialists (RAS) to ensure compliance with the Texas Department of Licensing and
Regulation (TDLR) policies.
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Deliverables

« Monthly Barricade Inspection Reports
« Baseline Schedule review

« Monthly Schedule Update Reviews

« Time Impact Analysis Reviews

FUNCTION CODE 320 - INSPECTION OF WORK IN PROGRESS AND PROJECT
RECORDS

A. The Engineer shall inspect work incorporated into the project as assigned by the
State to:

1. Verify that the project is built according to the plans and specifications, and all
contract documents.

2. Verify the accuracy of the work and determine pay quantities by making
measurements as assigned by the State.

3. Verify all the specifications and special provision requirements are met for
inspected items of work regarding materials, construction, measurement and
payment.

4. Verify daily quantities for each item of work assigned, performed and tabulate
into a monthly pay estimate to the contractor. The estimate shall be furnished to
the State for execution of payment via Site Manager.

5. Enter measurement and payment information daily into Site Manager for the
items inspected by the Engineer personnel.

6. All applicable fields shall be completed in Site Manager.

7. Verify all material sourcing information is entered into Site Manager and address
all material or testing deficiencies on a monthly basis.

8. Review, verify and inventory MOH requests in accordance with the District's SOP
prior to submission of the monthly estimate.

B. The Engineer shall maintain all records on the project per State and District
procedures including Daily Work Reports (DWR), diaries, shop drawings and
submittals, RFI drawings and sketches of measured items, sets of plans, record set
plans, material on hand forms and general correspondence. Plot to include but not
limited to concrete, asphalt and pipe to ensure accuracy of payment.

C. The Engineer shall verify proper drill shaft installations. Inspector should have
knowledge in geological materials to ensure proper founding is achieved, proper
underwater and slurry displacement concrete placement procedures and proper use
of steel casing for dewatering and stability applications are implemented.

D. The Engineer shall verify appropriate mill tests, materials approval and Buy America
certifications are available as required.
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E. The Engineer shall verify DBE/SBE/HUB documentation; perform Commercially
Useful Function reviews and Labor Interviews; Prompt Pay and Wage rate surveys
are complete and correct, as specified by CCAM. Verify corrections are made by
the contractor. Ensure that the Bulletin Board is erected, contains all applicable
posters and posters are filled out with correct information.

F. The Engineer shall verify and document all contractors’ Form CST-C_1 (Additional
Classification and Wage Rate Request) and Form 2182 (Commercially Useful
Function Site Review) as directed by the State in writing (meeting minutes, emails
and other).

G. For Monthly Progress Estimates, the Engineer shall:

1. Prepare all monthly progress estimates in Site Manager for approval by the State
and submit them on the date that is determined by the State for each estimate
cycle.

2. Verify all quantities and coordinate with the contractor when discrepancies arise.

3. Submit a copy of the Site Manager installed work report or equivalent at the end
of each week to the contractor for concurrence.

H. The Engineer shall maintain a log of all contractor submittals including RFI's, shop
drawings, concrete, police officer hours, material testing requirements, material on
hand, reviews, approvals, and any other logs deemed necessary by the State, and
upon request provide the log to the State, The Engineer should discuss the progress
of pending RFI's, submittals, etc. in weekly meeting.

I. The Engineer shall administer the material on hand, process and shall:

1. Verify eligibility for payment of any material requested for payment of material on
hand.

2. Monitor and verify material on hand before paying the contract per the
requirements of the specification and the District's SOP.

3. Perform on-site and off-site checks to verify the material is part of the contractor’s
inventory as directed.

4. Collect invoices, certifications and testing information from the contractor to pay
for material on hand within sixty (60) days.

5. Remove the material from the estimate, if no invoices are provided with sixty (60)
days.

6. Spot check on-site and off-site the material on hand and document for accuracy.

7. Ensure that the MOH requests are submitted on the latest available revision of
the forms 1914 and 1915.

J. For the Environmental Process, the Engineer shall:

1. Follow all current Storm Water Management guidelines and verify SW3P and
Environmental Permits Issues and Commitments (EPIC) sheet requirements are
followed.
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2. Verify appropriate permits are in place for all contractor Project Specific
Locations (PSL'’s).

3. Maintain the SW3P working drawings, which shall be located in the field office at
all times.

4. Maintain documentation in accordance with the Texas Pollutant Discharge
Elimination System (TPDES) General Permit TXR150000 and TxDOT's
Environmental Management System (EMS).

5. Perform SW3P inspections on schedule shown in the plans and record the
results on the State’s 2118-D form and report and deficiencies to the contractor
and verify corrections were made per the requirements of the Construction
General Permit (CGP).

6. Verify that the contractor follows the guidelines of the CGP and the EMS.

7. Notify the State immediately in the event the contractor has failed to make the
corrections as per the requirements of the CGP.

8. Provide all environmental correspondence to the State.

9. If there are any change orders or added construction that will impact the
Environmental document, the Engineer shall coordinate with the State to provide
the necessary documentation.

10. Verify the project is administered according to the environmental document and
EPIC sheet.

11.Maintain a separate SW3P working copy of plan set and verify it is updated
accordingly to remain in compliance.

12.Follow the rules shown in the EMS and Standard Specification 1122 “Temporary
Erosion, Sedimentation, and Environmental Controls” or current version, in
regards to training and documentation.

13.Provide personnel certified in classes shown on the EMS Training Matrix, or
equivalent.

K. For Documenting and Reporting, the Engineer shall:

1. Prepare a DWR for each day of work from the begin work date until final
acceptance. All inspectors shall prepare their own DWR each day they are on
the project. Each DWR must have the weather recorded for that day, including
temperature high and low, weather conditions, all visitors to the project, traffic
conditions, lane closure hours, police officer names and hours worked, portable
message sign hours, instruction given to the contractor, the contractor work
hours, the contractor's equipment and utilization, and equal employment
opportunity (EEO) issues, safety concerns, SW3P information, and accidents.
When recording information pertaining to accidents, record only factual
information as observed; not personal opinion. Also, include the subcontractors
on the project, the number of hours on the project, and the work they are
performing, and items for payment.
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8.

9.

Maintain all relevant subcontractor forms, contract assurance checkilist,
agreements, and statements of compliance.

Submit subcontractor approval requests to the State’'s Area Office (including
hauling trucks). The State will input the approval date into Site Manager. State
approval shall be required prior commencement of work by the subcontractor.

Fill out the DWR work items tab as a means to pay for items of work inspected.
Input the station number, supporting calculations, quantity being paid, any
comments or remarks necessary, and any other information to properly
distinguish the item being paid. Reference plan sheets as reference markers.
Maintain hard copies of measurements and attachments that support the
calculations and quantities listed in the DWR’s.

Maintain a daily diary on the project in Site Manager. This diary will allow the
Engineer to recommend payment for the items listed in the DWR and to charge
time on the project and maintain milestone charges, if applicable. No paper diary
will be maintained.

Identify items that will overrun and under run during the course of the project.
These should be addressed via change order per the State policy.

Follow State’s Concrete Procedures for field concrete specimens.

Maintain a set of project records and setup according to State procedures.

10.Coordinate with the State for the State District Audits to be performed. Track

resolution of audit deficiencies.

L. Construction Scheduling Support Services (Primavera Scheduling Software)

1.

Preliminary and Baseline Schedules

The Engineer shall:

2.

a. Review, analyze, and provide recommendations and submit a review
report on Contractor’s preliminary schedule.

b. Review, analyze, and provide recommendations and submit a review
report on the contractor’s baseline schedule.

C. Attend Preconstruction Meeting and any other required meetings.

Schedule Updates

The Engineer shall:

a. Review and analyze the Contractor’'s monthly progress schedule updates
and submit updated Schedule Review Report containing a detailed review of
critical activities. Use Claim Digger to compare current updates to previous
updates.
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b. Coordinate with the State’s field personnel or District Construction Office,
to compare actual construction status with the Contractor's monthly update.
Verify the accuracy of the schedule, actual start date and finish date.

Deliverables Monthly Project Estimates (with hard copies of measurements and
attachments that support the calculations and quantities listed in the estimate).

« Monthly 3rd party estimates.

« Monthly Material on Hand forms (1914 and 1915) HMA CX2 forms.

« Paid invoices for material on hand.

« Documentation for extra work.

« SW3P Working Plan Set.

« SWa3P inspections (2118-D Form) and contractor’s Daily Report Logs.

« One DWR per day by each person inspection items of work on the project
(record in Site Manager) and supporting hard copy documentation.

« One Diary per day by the Project Engineer or Project Manager (record in Site
Manager).

FUNCTION CODE 330 - JOB CONTROL

The Engineer shall perform all sampling and testing of components and materials in
accordance with the standard specifications, and all other standard and special
specifications and special provisions applicable in this agreement. Meet the minimum
sampling frequencies set out in the TXDOT 2010 Guide Schedule for Sampling and
Testing for materials. The testing shall include the following materials and all the
components of the materials listed: Asphalt, Concrete, Soils and Aggregates. The
estimated number of samples and tests are based on quantities in the executed
construction contract.

A. The Engineer shall ensure the testing is completed and input into Site Manager..

B. The Engineer shall provide certified personnel, outlined in their Quality Assurance
and Quality Control (QA/QC) plan that are knowledgeable of all materials testing
procedures. All personnel performing acceptance tests must provide certifications
and must maintain the certifications throughout the project. The State reserves the
right to require replacement of any technician during this contract if performance is
determined to be unsatisfactory or the technician fails to maintain appropriate
certifications.

C. The Engineer shall provide technicians certified in accordance with TXxDOT Quality
Assurance Programs for Construction (QAP) or other State approved programs,
such as the Texas Asphalt Pavement Association (TXAPA) for Hot Mix Asphalt, and
the Soils and Base Certification Program, as listed below.

D. The Engineer shall provide certified technicians to perform the following tests:
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1.

2.

Hot Mix Asphalt Testing
Level I-A
Level I-B
Level Il
All other tests in the Manual of Testing Procedures 200-F Series or ASTM
Procedures not covered in Level I-A, Level |-B, or Level Il
Concrete Testing
a. QAP Program for Concrete Testing
b. Other tests outlined in the Manual of Testing Procedures 400-A Series or
ASTM Procedures that are not included in the QAP Program

oo op

E. The Engineer shall perform testing on the project. These tests include all tests listed
in State's Guide Schedule to Sampling and Testing dated 2010. Follow the State’s
Guide Schedule of Sampling and Testing to establish testing frequencies. Testing
frequencies may be increased as directed by the State.

F. The Engineer shall notify the State, to determine if any tests may be waived.

G. The Engineer shall attend preconstruction QA and QC testing meetings prior to
beginning work.

H. The Engineer shall:

1.

4.

5.
6.

Review and recommend approval or rejection for all sampling and testing
documentation submitted by the contractor for compliance with applicable State
and federal regulations, standards, and contract requirements.

Verify all materials used meet specifications, or identify materials that do not
meet specifications and recommend action which should be taken.

Certify that all materials used during construction meet the specifications as
outlined in the Site Manager Support System.

Work closely with the State to resolve all material discrepancies before the next
monthly estimate is processed by utilizing the XiteReport in Site Manager.

Enter all test data in Site Manager.

Enter all mix designs, concrete and asphalt, into Site Manager.

I. The Engineer shall report failing tests to the State within twenty-four (24) hours.

Deliverables:

Monthly Deficiency Reports to track material issues (one (1) per month)
Certification Verifications

Testing documentation as applicable

Letters of Certification

Test Exception Letter

Engineering-Engineering_IndefDelwWA.doc Page 22 of 25 Attachment C





WASs Used Contract No. XX-XXXP5XXX

FUNCTION CODE 352 - FINAL PLAN PREPARATION

A. For Final Construction Documents the Engineer shall:

1.

w

Provide a comprehensive punch list to the contractor when work nears
completion.

. Verify that all punch list work is complete before recommending acceptance to

the State.

Provide the contractor punch list to the State.

Provide final complete construction records including as-built plans, final
guantities, complete test reports, final DBE/SBE/HUB reports, and project
documentation (including all general correspondence that occurred during the
project) within thirty (30) days of final acceptance of the project by the State.
Final project documentation shall include the following: folder labeled by item
number for items requiring additional back-up; copies of all of the change orders
with back-up; Material Invoices back-up; Manifest tickets for all material paid by
weight (Asphalt, Concrete, Lime, etc.); Material on Hand forms 1914 and 1915;
Texas Department of Licensing and Regulation (TDLR) or Registered
Accessibility Specialists (RAS) Inspections; and any other applicable records
necessary to complete the review. The Engineer shall submit the
correspondence folder with the final records including the as-builts when
submitting the final documents.

Deliverables

Final Records labeled by item number

Manifest Tickets (Asphalt, Concrete, Hot Mix, Lime)
Copies of all change orders created on the project
Material on Hand forms for the duration of the project
Barricade Inspection Forms

TDLR or RAS Inspection Report

Correspondence File

As-built Plans

Test Certification Report

Failing Samples Report

FUNCTION CODE 390 - CONSTRUCTION ENGINEERING NOT OTHERWISE

CLASSIFIED

The Engineer shall perform:

A. Post Letting Activities Prior to Construction to include:
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1. Schedule and assist in conducting a preconstruction conference for the project,
document the conference in accordance with State procedures as outlined in
CCAM and District Procedures.

a. Schedule Pre-Construction Conference.

b. Assist in conducting pre-construction conference.

c. Document the conference in accordance with State procedures as
outlined in CCAM and District procedures.

2. The Engineer shall monitor known existing utility facilities on the project:

a. Coordinate any and all relocations or conflicts with the appropriate utility
companies and the contractor.

b. Document any project delay or potential delay caused by utility conflicts.

B. During construction the Engineer shall prepare and perform the following:

1. Disputes and Claims

a. Upon notice from the contractor of pending claims for extra work or
changes in scope of the work or delay to the work, maintain records
indicating the cost of such work and delay.

b. Analyze the schedule and make recommendations to the State’s Area
Engineer regarding claims, time extensions, contract changes extra work
or delay costs.

c. Assist in dispute negotiations and claim resolution through all levels of
escalation including the Engineer’s support.

2. Utilities & ROW

a. Coordinate with the State and their representative on utility and ROW
issues as needed and attend meetings as required.

3. Internal and External Agency Audits

a. Assist the State in any internal and external agency audits that may be
performed during the life of the construction project.

b. Provide documentation as requested.

C. For the Quality Assurance and Quality Control Plan (QA and QC) the Engineer shall:

1. Develop and maintain a QA and QC plan for inspections, record keeping, and
testing and submit to the State for review. If changes to the plan are made by the
Engineer or as directed by the State, the updated version shall be provided to the
State. Also, the Engineer shall address all State comments to the plan.

2. Submit documentation to the State for verification of quality control checks.

3. Include steps to ensure the State is receiving trained personnel on the project.

4. Provide a quarterly comparison of estimated manpower versus actual manpower
versus budgeted manpower.

5. Provide monthly schedule of predicted manpower showing the estimated, actual,
and budgeted manpower.
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D. For Public Information and Coordination the Engineer shall:

1. Assist the State in the public relations activities including the preparation of public
information, attend public meetings for the purposes of providing information to
the public, notification of department personnel of lane closures, including press
releases. All news conferences and media interviews will be handled by the
State.

2. Initiate and conduct meetings which include, but are not limited to the following
parties: contractor representatives, neighboring construction projects, public
works agencies, utilities, federal officials, the State, and their interested parties.
The goal of these meetings will be to maintain adequate cooperation and
communication among all partners to this project.

3. Coordinate with the State’s District Public Information Office (P10O) to resolve any
issues from the public.

Deliverables

« Pre-Construction Conference Agenda and Roster

« Partnering Pledge

« QA and QC quality control plan for inspection, recordkeeping and testing
« Quarterly QA and QC quality control checks

« Monthly schedule of predicted manpower

« Graph showing the estimated, actual, and budgeted manpower
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ATTACHMENT B

SERVICES TO BE PROVIDED BY THE STATE

The State will provide the following:

1.

2.

Electronic copy of full scale plans per project (provided on CD).

Electronic copy of contract Proposal and any Addendums per project (provided
on CD).

Limited Access to Citrix and Site Manager.

Site Manager Coordination procedures.

Storm Water Pollution Prevention Plan (SW3P) Information.
SW3P Coordination procedures.

Best Practices coordination procedures (Disadvantaged Business Enterprise,
Materials, General Bookkeeping).

Field office containing office furniture, one phone line, one copier, scanner and all
utilities, if proposed by the construction contract..

Concrete testing facilities including cylinder breaker, or other equipment as

proposed by the construction contract.

10. Construction Time Schedule prepared by the Contractor.

11.Traffic Control Plan narrative from construction plans.

12.General Notes, Special Specifications, and Special Provisions.

13.Copies of Contractor’'s Change Orders.

14.Limited access to Crossroads (EPRS, HCRS, etc.)
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     Solicitation Number:  36-5RFP5114    

     Non-Listed Category (NLC) Qualifications Template

 Instructions:  ▪ All firms must complete the sections below.  Print completed forms and submit with the SOQ submittal packet.  



Task Leader’s Name:   		     



Task Leader’s Firm Name:	     



For the fields below, refer to the Request for Qualifications (RFQ).  Refer to the section                         Work Categories and the % of Work Per Category:



NLC Number:  NLC – 1



NLC Name:     Utility Adjustment Coordination (5%)



		 Describe how the Task Leader meets the minimum qualifications listed in the RFQ.               (Response limited to 3,828 characters with spaces).



		[bookmark: Text1][bookmark: _GoBack]     










     Solicitation Number:  36-5RFP5114    

     Non-Listed Category (NLC) Qualifications Template

 Instructions:  ▪ All firms must complete the sections below.  Print completed forms and submit with the SOQ submittal packet.  



Task Leader’s Name:   		     



Task Leader’s Firm Name:	     



For the fields below, refer to the Request for Qualifications (RFQ).  Refer to the section Work Categories and the % of Work Per Category:



NLC Number:  NLC – 2



NLC Name:     Construction Scheduling Support – General (5%)



		 Describe how the Task Leader meets the minimum qualifications listed in the RFQ.               (Response limited to 3,828 characters with spaces).



		       










     Solicitation Number:  36-5RFP5114    

     Non-Listed Category (NLC) Qualifications Template

 Instructions:  ▪ All firms must complete the sections below.  Print completed forms and submit with the SOQ submittal packet.  



Task Leader’s Name:   		     



Task Leader’s Firm Name:	     



For the fields below, refer to the Request for Qualifications (RFQ).  Refer to the section Work Categories and the % of Work Per Category:



NLC Number:  NLC – 3



NLC Name:     Environmental Inspections (5%)



		 Describe how the Task Leader meets the minimum qualifications listed in the RFQ.               (Response limited to 3,828 characters with spaces).
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     Solicitation Number:  36-5RFP5114  

Non-TxDOT Client Verification



Instructions:   

 ▪ All firms must complete the sections below.  Print completed forms and submit with the SOQ submittal packet.  





Provider Name:            



Date:            







For any non-TxDOT examples cited in your SOQ responses, please list up to 3 of those clients you have served in the past 5 years and provide the contract numbers.  We reserve the right to request a copy of these contracts as a way to verify the authenticity of the examples cited in the SOQ.





		1. [bookmark: _GoBack]Name of non-TxDOT Client:       

Project Name:            

Contract Number:      



		2. Name of non-TxDOT Client:       

Project Name:            

Contract Number:      





		3. Name of non-TxDOT Client:       

Project Name:            

Contract Number:      
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Instructions

				Instructions

				PROJECT TEAM COMPOSITION (Printing Instructions are Listed Below)

The Project Team Composition form (all three parts) must be completed and returned as an attachment to your firm's response.  TxDOT staff will use this form to verify HUB Certification according to the HUB Directory accessed through TxCPA's Web site, precertification status for task leaders listed on the form, and renewal (Active) status by firm.

HUB Verification (Part 1 of 3)
1. Click the appropriate YES/NO category that applies to the Prime Provider HUB .  Note: Subcontracting will be required to meet the assigned HUB goal.

2.  Firm Seq. No. – Enter the firm sequence number.

3.  Acronym/Abbreviation - Enter a three (3) letter acronym/abbreviation for your firm’s name.  This field MUST be filled out as it populates other parts of the form. 

4.  Name – Enter the full legal name of the firms proposed as the Prime Provider and Subproviders. The full legal name must match what's on file with the Texas Comptroller of Public Accounts as well as the TxDOT CCIS database, if the firm is precertified.   If this is a joint venture, include the names of the firms proposed as the joint venture under Prime Provider Firm Name. If additional rows are needed contact the TXDOT point of contact in the solicitation.                                                                                                                                                                                                                                                                                                                  

5. Non-HUB – Enter the percentage of work to be performed by each Provider and Subproviders that is not a certified HUB.

6.  HUB – Enter the total percentage of work to be performed by each Provider and Subprovider that is a certified HUB. 
Note: If a Subprovider is both DBE and HUB Certified, the percentage of work being proposed should relate to the goal indicated in the solicitation. For example, Subprovider ABC is DBE and  HUB Certified, the solicitation has an assigned DBE goal, the percentage of work for Subprovider ABC must be listed under the DBE column. 

Note: The cells are formatted to automatically add up each column. The percentage totals for the three columns (Prime, Non-HUB and HUB) must total 100 percent.

Note: The percentage of work by Subprovider should parallel the information provided in the HSP Plan.

When Part 1 has been completed, click on the "Precertification Checklist" button to continue to Part 2 and Part 3 of the form.






				PRECERTIFICATION CHECKLIST TAB 

Task Leader Precertification (Part 2 of 3)
7.  Firm Name – For each work category listed, in the Firm Name field, select the Firm Acronym/Abbreviation that will be providing a task leader for that category.  

8. Emp. Sequence No. – Enter the employee sequence number associated with the task leader for the work category.  

9.  Task Leader – Enter the full name of the Task Leader.  Ensure the individual’s full name as it is shown in the TxDOT Precertification Database.

10.  Non-Listed Work Categories – Enter the Acronym/Abbreviation in the Firm Name field, Emp. Seq. No. (if available), and Task Leader name.

11. In the table to the right of the form, enter the percent of work for each work category to be performed by each firm.  Ensure the % Total column equals the Percentage Advertised column.  Note: The row will turn green when this condition is met. **NOTE: when entering % be sure to use leading zero before decimal. ex: for 0.30% you must enter 0.30 not .30  **  

Firm Precertification by Work Category (Part 3 of 3)
This page is created from information on the Task Leader Precertification (Part 2 of 3) page.  No data entry is required on this page.  This page will print as an 11 x 17 page.

Note: For firms providing support services, such a public involvement or traffic counting, estimate a percentage and include under the category or categories to be supported.  The percentage of work identified by Subprovider should parallel the information provided on the HSP Plan.





				


				
PRINTING:
12. After entering all appropriate information, on the Excel menu, select File, then select “Print” then select “Print Entire Workbook” and include as an attachment per the solicitation's instructions.  Ensure that all 3 parts of this form are submitted with your solicitation packet.
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								TxDOT Assigned HUB Goal:  		15.0%																				Solicitation Number:		36-5RFP5114



																																



																																		Yes		No

																																		Is your firm (Prime Provider) a Certified HUB?1
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																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

																																								N/A

				Total of the 3 boxes must equal 100%																0.00%		0.00%		0.00%		0.00%

				1 Even if the Prime Provider is a certified HUB, the Prime's percentage does not count towards the HUB goal.


				* Three (3) letter Acronym/Abbreviation must be filled out in order for the form to function correctly

				TxDOT Use Only.

				HUB Certification Verified By:  ________________________________________________________________________________________________________________________

																								TxDOT Representative Signature

				TxDOT Use Only.

				Precertification Status Verified By:  ________________________________________________________________________________________________________________________

																								TxDOT Representative Signature
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Instructions

#Instructions!A1Precertification Checklist

#'Precert%20Checklist'!A1Group Box - DONOT DELETE - Auto Hides

READ THIS FIRST:

Ensure you complete the precert checklist:



Precert Checklist







																								Solicitation Number: 								36-5RFP5114

																																																																																																				



																																				TxDOT USE Only:
Precertification Date																																																																

				Work Category No. 		 Category Name		Exempt**		Percentage Advertised		Firm Seq. No.		Firm Name										Emp. Seq. No.		Task Leader***										Task Leader Date		Firm Renewal Date						% Total 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				1.1.1		Policy Planning				0.00%														 																				

				1.2.1		Systems Planning				0.00%																																		

				1.3.1		Subarea/Corridor Planning				0.00%																																		

				1.4.1		Land Planning/Engineering				0.00%																																		

				1.5.1		Feasibility Studies				0.00%																																		

				1.6.1		Major Investment Studies				0.00%																																		

				2.1.1		Traffic Noise Analysis				0.00%																																		

				2.2.1		Air Quality Analysis				0.00%																																		

				2.3.1		Wetland Delineation				0.00%																																		

				2.4.1		US Army Corp of Engrs Permits - Nationwide Permit				0.00%																																		

				2.4.2		US Army Corp of Engrs Permits - § 404 Permit				0.00%																																		

				2.4.3		US Coast Guard & US Army Corp of Engrs § 10 Permits				0.00%																																		

				2.5.1		Water Pollution Abatement Plan				0.00%																																		

				2.6.1		Protected Species Determination (Habitat)				0.00%																																		

				2.6.2		Impact Evaluation Assessments				0.00%																																		

				2.6.3		Biological Surveys				0.00%																																		

				2.7.1		Sec. 4(F)/6(F) Evaluations				0.00%																																		

				2.8.1		Surveys, Res. & Doc. Of Historic Build, Struct. & Objects				0.00%																																		

				2.9.1		Historical Architecture				0.00%																																		

				2.10.1		Archaelogical Surveys				0.00%																																		

				2.11.1		Historical & Archival Research				0.00%																																		

				2.12.1		Socio-Economic & Environmental Justice Analysis				0.00%																																		

				2.13.1		Hazardous Materials Initial Site Assessment				0.00%																																		

				2.14.1		Environmental Document Preparation				0.00%																																		

				3.1.1		Route Studies & Schematic Design-Minor Rdwys				0.00%																																		

				3.2.1		Route Studies & Schematic Design-Major Rdwys				0.00%																																		

				3.3.1		Route Studies & Schematic Design-Complex Rdwys				0.00%																																		

				3.4.1		Minor Bridge Layouts				0.00%																																		

				3.5.1		Major Bridge Layouts				0.00%																																		

				3.6.1		Multi-level interchange & Exotic Bridge Layouts				0.00%																																		

				4.1.1		Minor Roadway Design				0.00%																																		

				4.2.1		Major Roadway Design				0.00%																																		

				4.3.1		Complex Highway Design				0.00%																																		

				4.4.1		Major Freeway Interchanges & Direct Connectors				0.00%																																		

				5.1.1		Minor Bridge Design				0.00%																																		

				5.2.1		Major Bridge Design				0.00%																																		

				5.3.1		Multi-Level Interchange Design				0.00%																																		

				5.4.1		Exotic Bridge Design				0.00%																																		

				6.1.1		Routine Bridge Inspection		R		0.00%																																		

				6.2.1		Complex Bridge Inspection		R		0.00%																																		

				7.1.1		Traffic Engineering Studies				0.00%																																		

				7.2.1		Highway - Rail Grade Crossing Studies				0.00%																																		

				7.3.1		Traffic Signal Timing				0.00%																																		

				7.4.1		Traffic Control Systems Analysis, Design & Implementaton				0.00%																																		

				7.5.1		Intelligent Transportation System				0.00%																																		

				8.1.1		Signing, Pavement Marking & Channelization				0.00%																																		

				8.2.1		Illumination				0.00%																																		

				8.3.1		Signalization				0.00%																																		

				8.4.1		ITS Control Systems Analysis, Design & Implementation				0.00%																																		

				8.5.1		Highway - Rail Grade Crossing 				0.00%																																		

				9.1.1		Bicycle & Pedestrian Facility Development				0.00%																																		

				10.1.1		Hydrologic Studies				0.00%																																		

				10.2.1		Basic Hydraulic Design				0.00%																																		

				10.3.1		Complex Hydraulic Design				0.00%																																		

				10.4.1		Pump Stations - Hydraulics				0.00%																																		

				10.4.2		Pump Stations - Electrical				0.00%																																		

				10.4.3		Pump Stations - Structures				0.00%																																		

				10.5.1		Bridge Scour Evaluations & Analysis				0.00%																																		

				11.1.1		Roadway Construction Management & Inspection				35.00%																																		0.00%

				11.2.1		Major Bridge Construction Management & Inspection				17.00%																																		0.00%

				12.1.1		Asphaltic Concrete		R		12.00%																																		0.00%

				12.1.2		Portland Cement Concrete		R		9.00%																																		0.00%

				12.2.1		Plant Inspection and Testing		R		2.00%																																		0.00%

				14.1.1		Soil Exploration		R		6.00%																																		0.00%

				14.2.1		Geotechnical Testing		R		2.00%																																		0.00%

				14.3.1		Transportation Foundation Studies		R		0.00%																																		

				14.4.1		Building Foundation Studies		R		0.00%																																		

				15.1.1		Survey		R		0.00%																																		

				15.1.2		Parcel Plats		R		0.00%																																		

				15.1.3		Legal Descriptions		R		0.00%																																		

				15.1.4		Right of Way Maps		R		0.00%																																		

				15.2.1		Design & Construction Survey		R		0.00%																																		

				15.3.1		Aerial Mapping		R		0.00%																																		

				15.4.1		Horizontal & Vertical Control for Aerial Mapping		R		0.00%																																		

				15.5.1		State Land Surveying		R		0.00%																																		

				16.1.1		Architecture (Buildings)		R		0.00%																																		

				18.1.1		Value Engineering				0.00%																																		

				18.2.1		Subsurface Utility Engineering		R		2.00%																																		0.00%



				Non-Listed Work Categories								For a non listed category, list the name of the person identified in the Statement of Qualifications for the purpose of satisfying the non-listed category requirements.

				NLC-1		Utility Adjustment Coordination				5.00%																																		0.00%

				NLC-2		Construction Scheduling Support - General				5.00%																																		0.00%

				NLC-3		Environmental Inspections				5.00%																																		0.00%

				NLC-4						0.00%																																		

				NLC-5						0.00%																																		

				NLC-6						0.00%																																		

				NLC-7						0.00%																																		

				NLC-8						0.00%																																		

				NLC-9						0.00%																																		

				NLC-10						0.00%																																		

				NLC-11						0.00%																																		

				NLC-12						0.00%																																		

				NLC-13						0.00%																																		

				NLC-14						0.00%																																		

				NLC-15						0.00%																																		

																																												% of work																																																										

				Total						100.00%																																		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%		0.00%



				*An Individual's precert date must be no later than the solicitation closing date

				**Categories exempt from Administrative Qualification.  For TXDOT reference after selection.

				***Name must match TxDOT Precert Database to ensure TxDOT verification. Limit one employee name per category
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Precert Pivot Print









																		Solicitation Number: 		36-5RFP5114



																																																																				

				Work Category No. 		 Category Name		Exempt**		Percentage Advertised		% Total 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				1.1.1		Policy Planning				0.00%																																																										

				1.2.1		Systems Planning				0.00%																																																										

				1.3.1		Subarea/Corridor Planning				0.00%																																																										

				1.4.1		Land Planning/Engineering				0.00%																																																										

				1.5.1		Feasibility Studies				0.00%																																																										

				1.6.1		Major Investment Studies				0.00%																																																										

				2.1.1		Traffic Noise Analysis				0.00%																																																										

				2.2.1		Air Quality Analysis				0.00%																																																										

				2.3.1		Wetland Delineation				0.00%																																																										

				2.4.1		US Army Corp of Engrs Permits - Nationwide Permit				0.00%																																																										

				2.4.2		US Army Corp of Engrs Permits - § 404 Permit				0.00%																																																										

				2.4.3		US Coast Guard & US Army Corp of Engrs § 10 Permits				0.00%																																																										

				2.5.1		Water Pollution Abatement Plan				0.00%																																																										

				2.6.1		Protected Species Determination (Habitat)				0.00%																																																										

				2.6.2		Impact Evaluation Assessments				0.00%																																																										

				2.6.3		Biological Surveys				0.00%																																																										

				2.7.1		Sec. 4(F)/6(F) Evaluations				0.00%																																																										

				2.8.1		Surveys, Res. & Doc. Of Historic Build, Struct. & Objects				0.00%																																																										

				2.9.1		Historical Architecture				0.00%																																																										

				2.10.1		Archaelogical Surveys				0.00%																																																										

				2.11.1		Historical & Archival Research				0.00%																																																										

				2.12.1		Socio-Economic & Environmental Justice Analysis				0.00%																																																										

				2.13.1		Hazardous Materials Initial Site Assessment				0.00%																																																										

				2.14.1		Environmental Document Preparation				0.00%																																																										

				3.1.1		Route Studies & Schematic Design-Minor Rdwys				0.00%																																																										

				3.2.1		Route Studies & Schematic Design-Major Rdwys				0.00%																																																										

				3.3.1		Route Studies & Schematic Design-Complex Rdwys				0.00%																																																										

				3.4.1		Minor Bridge Layouts				0.00%																																																										

				3.5.1		Major Bridge Layouts				0.00%																																																										

				3.6.1		Multi-level interchange & Exotic Bridge Layouts				0.00%																																																										

				4.1.1		Minor Roadway Design				0.00%																																																										

				4.2.1		Major Roadway Design				0.00%																																																										

				4.3.1		Complex Highway Design				0.00%																																																										

				4.4.1		Major Freeway Interchanges & Direct Connectors				0.00%																																																										

				5.1.1		Minor Bridge Design				0.00%																																																										

				5.2.1		Major Bridge Design				0.00%																																																										

				5.3.1		Multi-Level Interchange Design				0.00%																																																										

				5.4.1		Exotic Bridge Design				0.00%																																																										

				6.1.1		Routine Bridge Inspection		R		0.00%																																																										

				6.2.1		Complex Bridge Inspection		R		0.00%																																																										

				7.1.1		Traffic Engineering Studies				0.00%																																																										

				7.2.1		Highway - Rail Grade Crossing Studies				0.00%																																																										

				7.3.1		Traffic Signal Timing				0.00%																																																										

				7.4.1		Traffic Control Systems Analysis, Design & Implementaton				0.00%																																																										

				7.5.1		Intelligent Transportation System				0.00%																																																										

				8.1.1		Signing, Pavement Marking & Channelization				0.00%																																																										

				8.2.1		Illumination				0.00%																																																										

				8.3.1		Signalization				0.00%																																																										

				8.4.1		ITS Control Systems Analysis, Design & Implementation				0.00%																																																										

				8.5.1		Highway - Rail Grade Crossing 				0.00%																																																										

				9.1.1		Bicycle & Pedestrian Facility Development				0.00%																																																										

				10.1.1		Hydrologic Studies				0.00%																																																										

				10.2.1		Basic Hydraulic Design				0.00%																																																										

				10.3.1		Complex Hydraulic Design				0.00%																																																										

				10.4.1		Pump Stations - Hydraulics				0.00%																																																										

				10.4.2		Pump Stations - Electrical				0.00%																																																										

				10.4.3		Pump Stations - Structures				0.00%																																																										

				10.5.1		Bridge Scour Evaluations & Analysis				0.00%																																																										

				11.1.1		Roadway Construction Management & Inspection				35.00%		0.00%																																																								

				11.2.1		Major Bridge Construction Management & Inspection				17.00%		0.00%																																																								

				12.1.1		Asphaltic Concrete		R		12.00%		0.00%																																																								

				12.1.2		Portland Cement Concrete		R		9.00%		0.00%																																																								

				12.2.1		Plant Inspection and Testing		R		2.00%		0.00%																																																								

				14.1.1		Soil Exploration		R		6.00%		0.00%																																																								

				14.2.1		Geotechnical Testing		R		2.00%		0.00%																																																								

				14.3.1		Transportation Foundation Studies		R		0.00%																																																										

				14.4.1		Building Foundation Studies		R		0.00%																																																										

				15.1.1		Survey		R		0.00%																																																										

				15.1.2		Parcel Plats		R		0.00%																																																										

				15.1.3		Legal Descriptions		R		0.00%																																																										

				15.1.4		Right of Way Maps		R		0.00%																																																										

				15.2.1		Design & Construction Survey		R		0.00%																																																										

				15.3.1		Aerial Mapping		R		0.00%																																																										

				15.4.1		Horizontal & Vertical Control for Aerial Mapping		R		0.00%																																																										

				15.5.1		State Land Surveying		R		0.00%																																																										

				16.1.1		Architecture (Buildings)		R		0.00%																																																										

				18.1.1		Value Engineering				0.00%																																																										

				18.2.1		Subsurface Utility Engineering		R		2.00%		0.00%																																																								

				Non-Listed Work Categories

				NLC-1		Utility Adjustment Coordination				5.00%		0.00%																																																								

				NLC-2		Construction Scheduling Support - General				5.00%		0.00%																																																								

				NLC-3		Environmental Inspections				5.00%		0.00%																																																								

				NLC-4						0.00%																																																										

				NLC-5						0.00%																																																										

				NLC-6						0.00%																																																										

				NLC-7						0.00%																																																										

				NLC-8						0.00%																																																										

				NLC-9						0.00%																																																										

				NLC-10						0.00%																																																										

				NLC-11						0.00%																																																										

				NLC-12						0.00%																																																										

				NLC-13						0.00%																																																										

				NLC-14						0.00%																																																										

				NLC-15						0.00%																																																										

												% of work																																																								
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Lookups

				0						0

				ID		Row		Firm Seq. No.		Name		0		Prime		Percent

				1				0		0				FALSE		

				2				0		0				FALSE		

				3				0		0				FALSE		

				4				0		0				FALSE		

				5				0		0				FALSE		

				6				0		0				FALSE		

				7				0		0				FALSE		

				8				0		0				FALSE		

				9				0		0				FALSE		

				10				0		0				FALSE		

				11				0		0				FALSE		

				12				0		0				FALSE		

				13				0		0				FALSE		

				14				0		0				FALSE		

				15				0		0				FALSE		

				16				0		0				FALSE		

				17				0		0				FALSE		

				18				0		0				FALSE		

				19				0		0				FALSE		

				20				0		0				FALSE		

				21				0		0				FALSE		

				22				0		0				FALSE		

				23				0		0				FALSE		

				24				0		0				FALSE		

				25				0		0				FALSE		

				26				0		0				FALSE		

				27				0		0				FALSE		

				28				0		0				FALSE		

				29				0		0				FALSE		

				30				0		0				FALSE		

				31				0		0				FALSE		

				32				0		0				FALSE		

				33				0		0				FALSE		

				34				0		0				FALSE		

				35				0		0				FALSE		

				36				0		0				FALSE		

				37				0		0				FALSE		

				38				0		0				FALSE		

				39				0		0				FALSE		

				40				0		0				FALSE		

				41				0		0				FALSE		

				42				0		0				FALSE		

				43				0		0				FALSE		

				44				0		0				FALSE		

				45				0		0				FALSE		

				46				0		0				FALSE		

				47				0		0				FALSE		

				48				0		0				FALSE		

				49				0		0				FALSE		

				50				0		0				FALSE		

				51				0		0				FALSE		

				52				0		0				FALSE		

				53				0		0				FALSE		

				54				0		0				FALSE		

				55				0		0				FALSE		

				56				0		0				FALSE		

				57				0		0				FALSE		

				58				0		0				FALSE		

				59				0		0				FALSE		

				60				0		0				FALSE		

				61				0		0				FALSE		

				62				0		0				FALSE		

				63				0		0				FALSE		

				64				0		0				FALSE		

				65				0		0				FALSE		

				66				0		0				FALSE		

				67				0		0				FALSE		

				68				0		0				FALSE		

				69				0		0				FALSE		

				70				0		0				FALSE		

				71				0		0				FALSE		

				72				0		0				FALSE		

				73				0		0				FALSE		

				74				0		0				FALSE		

				75				0		0				FALSE		

				76				0		0				FALSE		

				77				0		0				FALSE		

				78				0		0				FALSE		

				79				0		0				FALSE		

				80				0		0				FALSE		

				81				0		0				FALSE		

				82				0		0				FALSE		

				83				0		0				FALSE		

				84				0		0				FALSE		

				85				0		0				FALSE		

				86				0		0				FALSE		

				87				0		0				FALSE		

				88				0		0				FALSE		

				89				0		0				FALSE		

				90				0		0				FALSE		

				91				0		0				FALSE		

				92				0		0				FALSE		

				93				0		0				FALSE		

				94				0		0				FALSE		

				95				0		0				FALSE		

				96				0		0				FALSE		

				97				0		0				FALSE		

				98				0		0				FALSE		

				99				0		0				FALSE		

				100				0		0				FALSE		

				101				0		0				FALSE		

				102				0		0				FALSE		

				103				0		0				FALSE		

				104				0		0				FALSE		

				105				0		0				FALSE		

				106				0		0				FALSE		

				107				0		0				FALSE		

				108				0		0				FALSE		

				109				0		0				FALSE		

				110				0		0				FALSE		

				111				0		0				FALSE		

				112				0		0				FALSE		

				113				0		0				FALSE		

				114				0		0				FALSE		

				115				0		0				FALSE		

				116				0		0				FALSE		

				117				0		0				FALSE		

				118				0		0				FALSE		

				119				0		0				FALSE		

				120				0		0				FALSE		

				121				0		0				FALSE		

				122				0		0				FALSE		

				123				0		0				FALSE		

				124				0		0				FALSE		

				125				0		0				FALSE		

				126				0		0				FALSE		

				127				0		0				FALSE		

				128				0		0				FALSE		

				129				0		0				FALSE		

				130				0		0				FALSE		

				131				0		0				FALSE		

				132				0		0				FALSE		

				133				0		0				FALSE		

				134				0		0				FALSE		

				135				0		0				FALSE		

				136				0		0				FALSE		

				137				0		0				FALSE		

				138				0		0				FALSE		

				139				0		0				FALSE		

				140				0		0				FALSE		

				141				0		0				FALSE		

				142				0		0				FALSE		

				143				0		0				FALSE		

				144				0		0				FALSE		

				145				0		0				FALSE		

				146				0		0				FALSE		

				147				0		0				FALSE		

				148				0		0				FALSE		

				149				0		0				FALSE		

				150				0		0				FALSE		

				151				0		0				FALSE		

				152				0		0				FALSE		

				153				0		0				FALSE		

				154				0		0				FALSE		

				155				0		0				FALSE		

				156				0		0				FALSE		

				157				0		0				FALSE		

				158				0		0				FALSE		

				159				0		0				FALSE		

				160				0		0				FALSE		

				161				0		0				FALSE		

				162				0		0				FALSE		

				163				0		0				FALSE		

				164				0		0				FALSE		

				165				0		0				FALSE		

				166				0		0				FALSE		

				167				0		0				FALSE		

				168				0		0				FALSE		

				169				0		0				FALSE		

				170				0		0				FALSE		

				171				0		0				FALSE		

				172				0		0				FALSE		

				173				0		0				FALSE		

				174				0		0				FALSE		

				175				0		0				FALSE		

				176				0		0				FALSE		

				177				0		0				FALSE		

				178				0		0				FALSE		

				179				0		0				FALSE		

				180				0		0				FALSE		

				181				0		0				FALSE		

				182				0		0				FALSE		

				183				0		0				FALSE		

				184				0		0				FALSE		

				185				0		0				FALSE		

				186				0		0				FALSE		

				187				0		0				FALSE		

				188				0		0				FALSE		

				189				0		0				FALSE		

				190				0		0				FALSE		

				191				0		0				FALSE		

				192				0		0				FALSE		

				193				0		0				FALSE		

				194				0		0				FALSE		

				195				0		0				FALSE		

				196				0		0				FALSE		

				197				0		0				FALSE		

				198				0		0				FALSE		

				199				0		0				FALSE		

				200				0		0				FALSE		

				201				0		0				FALSE		

				202				0		0				FALSE		

				203				0		0				FALSE		

				204				0		0				FALSE		

				205				0		0				FALSE		

				206				0		0				FALSE		

				207				0		0				FALSE		

				208				0		0				FALSE		

				209				0		0				FALSE		

				210				0		0				FALSE		

				211				0		0				FALSE		

				212				0		0				FALSE		

				213				0		0				FALSE		

				214				0		0				FALSE		

				215				0		0				FALSE		

				216				0		0				FALSE		

				217				0		0				FALSE		

				218				0		0				FALSE		

				219				0		0				FALSE		

				220				0		0				FALSE		

				221				0		0				FALSE		

				222				0		0				FALSE		

				223				0		0				FALSE		

				224				0		0				FALSE		

				225				0		0				FALSE		

				226				0		0				FALSE		

				227				0		0				FALSE		

				228				0		0				FALSE		

				229				0		0				FALSE		

				230				0		0				FALSE		

				231				0		0				FALSE		

				232				0		0				FALSE		

				233				0		0				FALSE		

				234				0		0				FALSE		

				235				0		0				FALSE		

				236				0		0				FALSE		

				237				0		0				FALSE		

				238				0		0				FALSE		

				239				0		0				FALSE		

				240				0		0				FALSE		

				241				0		0				FALSE		

				242				0		0				FALSE		

				243				0		0				FALSE		

				244				0		0				FALSE		

				245				0		0				FALSE		

				246				0		0				FALSE		

				247				0		0				FALSE		

				248				0		0				FALSE		

				249				0		0				FALSE		

				250				0		0				FALSE		

				251				0		0				FALSE		

				252				0		0				FALSE		

				253				0		0				FALSE		

				254				0		0				FALSE		

				255				0		0				FALSE		

				256				0		0				FALSE		

				257				0		0				FALSE		

				258				0		0				FALSE		

				259				0		0				FALSE		

				260				0		0				FALSE		

				261				0		0				FALSE		

				262				0		0				FALSE		

				263				0		0				FALSE		

				264				0		0				FALSE		

				265				0		0				FALSE		

				266				0		0				FALSE		

				267				0		0				FALSE		

				268				0		0				FALSE		

				269				0		0				FALSE		

				270				0		0				FALSE		

				271				0		0				FALSE		

				272				0		0				FALSE		

				273				0		0				FALSE		

				274				0		0				FALSE		

				275				0		0				FALSE		

				276				0		0				FALSE		

				277				0		0				FALSE		

				278				0		0				FALSE		

				279				0		0				FALSE		

				280				0		0				FALSE		

				281				0		0				FALSE		

				282				0		0				FALSE		

				283				0		0				FALSE		

				284				0		0				FALSE		

				285				0		0				FALSE		

				286				0		0				FALSE		

				287				0		0				FALSE		

				288				0		0				FALSE		

				289				0		0				FALSE		

				290				0		0				FALSE		

				291				0		0				FALSE		

				292				0		0				FALSE		

				293				0		0				FALSE		

				294				0		0				FALSE		

				295				0		0				FALSE		

				296				0		0				FALSE		

				297				0		0				FALSE		

				298				0		0				FALSE		

				299				0		0				FALSE		

				300				0		0				FALSE		

				301				0		0				FALSE		

				302				0		0				FALSE		

				303				0		0				FALSE		

				304				0		0				FALSE		

				305				0		0				FALSE		

				306				0		0				FALSE		

				307				0		0				FALSE		

				308				0		0				FALSE		

				309				0		0				FALSE		

				310				0		0				FALSE		

				311				0		0				FALSE		

				312				0		0				FALSE		

				313				0		0				FALSE		

				314				0		0				FALSE		

				315				0		0				FALSE		

				316				0		0				FALSE		

				317				0		0				FALSE		

				318				0		0				FALSE		

				319				0		0				FALSE		





E&D_ExceptionsData

		Vendors		0

		Work Categories		92

		Work Category Row		Vendor Column		E & D Related Service		Admin. Qualified		Needs Explination

		1		1		FALSE		FALSE		FALSE

		2		1		FALSE		FALSE		FALSE

		3		1		FALSE		FALSE		FALSE

		4		1		FALSE		FALSE		FALSE

		5		1		FALSE		FALSE		FALSE

		6		1		FALSE		FALSE		FALSE

		7		1		FALSE		FALSE		FALSE

		8		1		FALSE		FALSE		FALSE

		9		1		FALSE		FALSE		FALSE

		10		1		FALSE		FALSE		FALSE

		11		1		FALSE		FALSE		FALSE

		12		1		FALSE		FALSE		FALSE

		13		1		FALSE		FALSE		FALSE

		14		1		FALSE		FALSE		FALSE

		15		1		FALSE		FALSE		FALSE

		16		1		FALSE		FALSE		FALSE

		17		1		FALSE		FALSE		FALSE

		18		1		FALSE		FALSE		FALSE

		19		1		FALSE		FALSE		FALSE

		20		1		FALSE		FALSE		FALSE

		21		1		FALSE		FALSE		FALSE

		22		1		FALSE		FALSE		FALSE

		23		1		FALSE		FALSE		FALSE

		24		1		FALSE		FALSE		FALSE

		25		1		FALSE		FALSE		FALSE

		26		1		FALSE		FALSE		FALSE

		27		1		FALSE		FALSE		FALSE

		28		1		FALSE		FALSE		FALSE

		29		1		FALSE		FALSE		FALSE

		30		1		FALSE		FALSE		FALSE

		31		1		FALSE		FALSE		FALSE

		32		1		FALSE		FALSE		FALSE

		33		1		FALSE		FALSE		FALSE

		34		1		FALSE		FALSE		FALSE

		35		1		FALSE		FALSE		FALSE

		36		1		FALSE		FALSE		FALSE

		37		1		FALSE		FALSE		FALSE

		38		1		FALSE		FALSE		FALSE

		39		1		TRUE		FALSE		FALSE

		40		1		TRUE		FALSE		FALSE

		41		1		FALSE		FALSE		FALSE

		42		1		FALSE		FALSE		FALSE

		43		1		FALSE		FALSE		FALSE

		44		1		FALSE		FALSE		FALSE

		45		1		FALSE		FALSE		FALSE

		46		1		FALSE		FALSE		FALSE

		47		1		FALSE		FALSE		FALSE

		48		1		FALSE		FALSE		FALSE

		49		1		FALSE		FALSE		FALSE

		50		1		FALSE		FALSE		FALSE

		51		1		FALSE		FALSE		FALSE

		52		1		FALSE		FALSE		FALSE

		53		1		FALSE		FALSE		FALSE

		54		1		FALSE		FALSE		FALSE

		55		1		FALSE		FALSE		FALSE

		56		1		FALSE		FALSE		FALSE

		57		1		FALSE		FALSE		FALSE

		58		1		FALSE		FALSE		FALSE

		59		1		FALSE		FALSE		FALSE

		60		1		FALSE		FALSE		FALSE

		61		1		TRUE		FALSE		FALSE

		62		1		TRUE		FALSE		FALSE

		63		1		TRUE		FALSE		FALSE

		64		1		TRUE		FALSE		FALSE

		65		1		TRUE		FALSE		FALSE

		66		1		TRUE		FALSE		FALSE

		67		1		TRUE		FALSE		FALSE

		68		1		TRUE		FALSE		FALSE

		69		1		TRUE		FALSE		FALSE

		70		1		TRUE		FALSE		FALSE

		71		1		TRUE		FALSE		FALSE

		72		1		TRUE		FALSE		FALSE

		73		1		TRUE		FALSE		FALSE

		74		1		TRUE		FALSE		FALSE

		75		1		TRUE		FALSE		FALSE

		76		1		TRUE		FALSE		FALSE

		77		1		FALSE		FALSE		FALSE

		78		1		TRUE		FALSE		FALSE

		85		1		FALSE		FALSE		FALSE

		86		1		FALSE		FALSE		FALSE

		87		1		FALSE		FALSE		FALSE

		88		1		FALSE		FALSE		FALSE

		89		1		FALSE		FALSE		FALSE

		90		1		FALSE		FALSE		FALSE

		91		1		FALSE		FALSE		FALSE

		92		1		FALSE		FALSE		FALSE

		93		1		FALSE		FALSE		FALSE

		94		1		FALSE		FALSE		FALSE

		95		1		FALSE		FALSE		FALSE

		96		1		FALSE		FALSE		FALSE

		97		1		FALSE		FALSE		FALSE

		98		1		FALSE		FALSE		FALSE

		1								

		2								

		3								

		4								

		5								

		6								

		7								

		8								

		9								

		10								

		11								

		12								

		13								

		14								

		15								

		16								

		17								

		18								

		19								

		20								

		21								

		22								

		23								

		24								

		25								

		26								

		27								

		28								

		29								

		30								

		31								

		32								

		33								

		34								

		35								

		36								

		37								

		38								

		39								

		40								

		41								

		42								

		43								

		44								

		45								

		46								

		47								

		48								

		49								

		50								

		51								

		52								

		53								

		54								

		55								

		56								

		57								

		58								

		59								

		60								

		61								

		62								

		63								

		64								

		65								

		66								

		67								

		68								

		69								

		70								

		71								

		72								

		73								

		74								

		75								

		76								

		77								

		78								

		85								

		86								

		87								
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		Configuration



																92

								Entered				ID		Precert Row		Work Category No. 		 Category Name										Exempt		Show		% Advertised

				Number of Providers		2		1				1		1		1.1.1		Policy Planning

				Number of SubProviders		10		1				2		2		1.2.1		Systems Planning

												3		3		1.3.1		Subarea/Corridor Planning

				HUB		15.0%						4		4		1.4.1		Land Planning/Engineering

												5		5		1.5.1		Feasibility Studies

				Solicitation Number:		36-5RFP5114						6		6		1.6.1		Major Investment Studies

												7		7		2.1.1		Traffic Noise Analysis

												8		8		2.2.1		Air Quality Analysis

												9		9		2.3.1		Wetland Delineation

				Contact PEPS-COE to increase the total								10		10		2.4.1		US Army Corp of Engrs Permits - Nationwide Permit

				number of Providers and Subproviders								11		11		2.4.2		US Army Corp of Engrs Permits - § 404 Permit

				above 20.								12		12		2.4.3		US Coast Guard & US Army Corp of Engrs § 10 Permits

												13		13		2.5.1		Water Pollution Abatement Plan

												14		14		2.6.1		Protected Species Determination (Habitat)

												15		15		2.6.2		Impact Evaluation Assessments

												16		16		2.6.3		Biological Surveys

												17		17		2.7.1		Sec. 4(F)/6(F) Evaluations

												18		18		2.8.1		Surveys, Res. & Doc. Of Historic Build, Struct. & Objects

												19		19		2.9.1		Historical Architecture

												20		20		2.10.1		Archaelogical Surveys

												21		21		2.11.1		Historical & Archival Research

												22		22		2.12.1		Socio-Economic & Environmental Justice Analysis

												23		23		2.13.1		Hazardous Materials Initial Site Assessment

												24		24		2.14.1		Environmental Document Preparation

												25		25		3.1.1		Route Studies & Schematic Design-Minor Rdwys

												26		26		3.2.1		Route Studies & Schematic Design-Major Rdwys

												27		27		3.3.1		Route Studies & Schematic Design-Complex Rdwys

												28		28		3.4.1		Minor Bridge Layouts

												29		29		3.5.1		Major Bridge Layouts

												30		30		3.6.1		Multi-level interchange & Exotic Bridge Layouts

												31		31		4.1.1		Minor Roadway Design

												32		32		4.2.1		Major Roadway Design

												33		33		4.3.1		Complex Highway Design

												34		34		4.4.1		Major Freeway Interchanges & Direct Connectors

												35		35		5.1.1		Minor Bridge Design

												36		36		5.2.1		Major Bridge Design

												37		37		5.3.1		Multi-Level Interchange Design

												38		38		5.4.1		Exotic Bridge Design

												39		39		6.1.1		Routine Bridge Inspection										X

												40		40		6.2.1		Complex Bridge Inspection										X

												41		41		7.1.1		Traffic Engineering Studies

												42		42		7.2.1		Highway - Rail Grade Crossing Studies

												43		43		7.3.1		Traffic Signal Timing

												44		44		7.4.1		Traffic Control Systems Analysis, Design & Implementaton

												45		45		7.5.1		Intelligent Transportation System

												46		46		8.1.1		Signing, Pavement Marking & Channelization

												47		47		8.2.1		Illumination

												48		48		8.3.1		Signalization

												49		49		8.4.1		ITS Control Systems Analysis, Design & Implementation

												50		50		8.5.1		Highway - Rail Grade Crossing 

												51		51		9.1.1		Bicycle & Pedestrian Facility Development

												52		52		10.1.1		Hydrologic Studies

												53		53		10.2.1		Basic Hydraulic Design

												54		54		10.3.1		Complex Hydraulic Design

												55		55		10.4.1		Pump Stations - Hydraulics

												56		56		10.4.2		Pump Stations - Electrical

												57		57		10.4.3		Pump Stations - Structures

												58		58		10.5.1		Bridge Scour Evaluations & Analysis

												59		59		11.1.1		Roadway Construction Management & Inspection												X		35.00%

												60		60		11.2.1		Major Bridge Construction Management & Inspection												X		17.00%

												61		61		12.1.1		Asphaltic Concrete										X		X		12.00%

												62		62		12.1.2		Portland Cement Concrete										X		X		9.00%

												63		63		12.2.1		Plant Inspection and Testing										X		X		2.00%

												64		64		14.1.1		Soil Exploration										X		X		6.00%

												65		65		14.2.1		Geotechnical Testing										X		X		2.00%

												66		66		14.3.1		Transportation Foundation Studies										X

												67		67		14.4.1		Building Foundation Studies										X

												68		68		15.1.1		Survey										X

												69		69		15.1.2		Parcel Plats										X

												70		70		15.1.3		Legal Descriptions										X

												71		71		15.1.4		Right of Way Maps										X

												72		72		15.2.1		Design & Construction Survey										X

												73		73		15.3.1		Aerial Mapping										X

												74		74		15.4.1		Horizontal & Vertical Control for Aerial Mapping										X

												75		75		15.5.1		State Land Surveying										X

												76		76		16.1.1		Architecture (Buildings)										X

												77		77		18.1.1		Value Engineering

												78		78		18.2.1		Subsurface Utility Engineering										X		X		2.00%

																Non Listed Work Categories

												ID		Precert Row		Work Category No. 		 Category Name										Exempt		Show		% Advertised

												79		85		NLC-1		Utility Adjustment Coordination												X		5.00%

												80		86		NLC-2		Construction Scheduling Support - General												X		5.00%

												81		87		NLC-3		Environmental Inspections												X		5.00%

												82		88		NLC-4

												83		89		NLC-5

												84		90		NLC-6

												85		91		NLC-7

												86		92		NLC-8

												87		93		NLC-9

												88		94		NLC-10

												89		95		NLC-11

												90		96		NLC-12

												91		97		NLC-13

												92		98		NLC-14

												93		99		NLC-15

																														Total		100.00%
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Hiding

																		Notes:

						Display Settings												1/ Use the 'Update WS list' button to refresh the list of worksheets in the tool

				rng_mode		Screen Updating		Formula Bar		Status Bar		Tabs		Full Screen				2/ use an x to indicate the sheet settings that should be applied in presentation mode

				P		FALSE		FALSE		FALSE				FALSE

																		Tips:

																		- worksheet tab colour is stored in column A.

				9														- if tabs are colour coded then this can be a visual aid to applying the settings

				rng_datasheets

		Colour		Sheet name		Protect		Hide		Headings		Gridlines						Warning:

				Configuration		x												If you change worksheet names or add/delete worksheets without updating this sheet the presentaion mode macro will crash

				Hiding		x		x

				Lookups		x		x

				Precert Checklist		x

				Summary		x

				Precert Pivot Print		x

				Instructions		x

				E&D_ExceptionsData		x		x

				E&D Exceptions Explanation		x
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       Solicitation Number:  36-5RFP5114    

     Attachment 2: Question & Response Template

Instructions:   ▪ All firms must comlete the sections below.  Print completed forms and submit with the SOQsubmittal packet.  



Provider Name:   	        

                                                               

Question 1:  (20%) Describe two (2) examples in the last five (5) years where the proposed Project Manager (PM) successfully provided inspection or project management of construction projects that were geographically separated from the corporate office, located in areas lacking in infrastructure for establishing field offices, and that had overlap of time and resources required.  Describe procedures utilized for management and oversight, methods utilized to ensure projects were properly manned, and solutions developed to ensure projects were properly managed despite distance and lack of resources. 



		 Response limited 3,828 characters with spaces).



		[bookmark: Text1]       












       Solicitation Number:  36-5RFP5114    

     Attachment 2: Question & Response Template

Instructions:     ▪ All firms must complete the sections below.  Print completed forms and submit with the SOQ submittal packet.  



Provider Name:   	                                                                        



Question 2: (20%) Please provide two (2) examples where your firm dealt with materials and/or placement of materials on a construction project where either the materials or placement conditions were not to standard.  Provide details on the project, the material issues, and the solutions developed.



		 Response limited 5,742 characters with spaces).



		       










       Solicitation Number:  36-5RFP5114    

     Attachment 2: Question & Response Template

Instructions:    ▪ All firms must complete the sections below.  Print completed forms and submit with the SOQ submittal packet.  



Provider Name:   	                                                                        



Question 3: (15%) Provide an example of when your firm developed change orders on a construction project.  Describe how you mitigated impact to the project and how you coordinated with the client agency.



		 Response limited 2,871 characters with spaces).



		       








 

       Solicitation Number:  36-5RFP5114    

     Attachment 2: Question & Response Template

Instructions:   ▪ All firms must complete the sections below.  Print completed forms and submit with the SOQ submittal packet.  



Provider Name:   	                                                                        



Question 4: (10%) Give us an example where you recognized a potential safety hazard for construction personnel and/or the traveling public and implemented a solution.  Also describe how you implemented or inspected measures to ensure the risk of the hazard was mitigated.



		 Response limited 2,871 characters with spaces).



		       








   Solicitation Number:  36-5RFP5114    

     Attachment 2: Question & Response Template

Instructions:  ▪ All firms must complete the sections below.  Print completed forms and submit with the SOQ submittal packet.  



Provider Name:   	                                                                        



Question 5: (20%) Describe methods and procedures utilized to ensure all reports, such as daily work reports, quantities, test reports, materials on hand, and other required administrative reports are submitted when required and to complete monthly pay estimates accurately and in a timely manner.



		 Response limited 5,742 characters with spaces).



		       







 


    Solicitation Number:  36-5RFP5114    

     Attachment 2: Question & Response Template

Instructions:   ▪ All firms must complete the sections below.  Print completed forms and submit with the SOQ submittal packet.  



Provider Name:   	                                                                        



Question 6:  (15%) Describe the procedures and processes you have utilized for ensuring that required shop drawings in a contract were submitted and approved.



		 Response limited 2,871 characters with spaces).
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